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Demonstration Plant 
Activities

Operations and  
Testing

Panel and Regulatory 
Activities

Agency Coordination

Public Outreach 

Next Steps

Demonstration  Plant
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Pre-testing

Phase 1

Phase 2

Equipment Testing and Process 
Acclimation (Current Phase)

Baseline Performance Testing 
(4 months – Start July 2020)

Challenge Testing and Evaluation 
(8 months – Start Fall 2020)
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Pre-Testing Focus Areas

Biological nitrogen 
removal and optimization

Equipment testing, 
process acclimation, and 
method development

Bench-Scale Testing

Instrument Installation
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Warranty RepairsOn-line Instruments InstalledNew Conduits Installed

Continuing scaled-down operation, monitoring and 
maintenance (COVID-19)

Preparing for baseline testing with return to
“normal” operations

Adapting to COVID-19
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Safety Improvements

Facility Improvements

Pump and Piping Improvements
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Virtual workshop with panel and regulators 
Some limitation lowering nitrogen levels through MBR

Continued nitrogen management studies at bench-
and pilot-scales (LACSD)

April 9, 2020 

ISAP report supports 
proposed testing approach

Next ISAP meeting planned 
for Fall 2020

Baseline demonstration testing to focus on MBR 
pathogen removal
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Potential 
collaboration/ 
partners

Letters of 
Intent (LOI)

Joint technical 
studies
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In-person tours 
canceled

Video created to 
showcase 
demonstration facility

Virtual tours available
First virtual tour on 
June 4
Customized tours 
available for groups



E&O Committee Item 6b Slide 10 June 8, 2020

Owner of the 
Year from 
Engineering 
News Record

Environmental 
Communications 
Award Grand 
Prize from AAEES



E&O Committee Item 6b Slide 11 June 8, 2020

Workshop #1:

Implementation and 
DPR Considerations

Workshop #2:

Planning, Agreements 
and Financial 

Considerations

Board Action on Next 
Steps

Late 2020

Board Letter

Fall 2020

Letters of Intent

2

July 23, 2019

White Papers

1
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www.mwdh2o.com/RRWP




