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Subject 
Transmittal of 2006 Integrated Water Resources Plan Implementation Report 

Description 
In July 2004, Metropolitan’s Board approved the Integrated Water Resources Plan Update (IRP Update).  The 
IRP Update provided long-term planning targets for water resources development in Metropolitan’s service area 
through the year 2025.  As part of the approval of the IRP Update, the Board directed staff to provide an annual 
report on the progress toward implementing the IRP targets. 

Attachment 1 is Metropolitan's 2006 Integrated Water Resources Plan Implementation Report.  A similar report 
was provided to the Board last year.  This year’s report includes information for each category of IRP resource 
development, organized in the following manner: 

1. IRP Target – What is the amount of development being targeted, and how does current development 
compare to the target. 

2. Current Considerations and/or Changed Conditions – What are relevant issues and changed conditions 
affecting development that have arisen over the past year? 

3. Implementation Strategies and Identified Programs – What are the approaches and strategies being 
employed to meet the development targets? 

4. Implementation Challenges – What are the challenges that are expected to affect future development? 

5. Cost Information – What development costs were incurred over the past year, and what costs were 
committed to over the long-term? 

At this point in time, when viewed altogether, Metropolitan has currently developed programs and identified 
projects that will meet cumulative IRP targets through 2025.  However, when viewed by category, some 
development components of the resource targets may be at risk, or previously identified options simply may not 
be available for implementation.  Since existing water supplies and programs are susceptible to potential changed 
conditions, Metropolitan continues to identify and pursue additional resource opportunities consistent with the 
implementation buffer or “planning contingency” adopted as part of the IRP Update. 

Discussion of the changed conditions around the various resource targets helps to identify the extent to which a 
target is being met.  An example of a resource target at risk of not being met is Metropolitan’s In-Region 
Groundwater Storage.  In the 2005 IRP Implementation Report, staff reported that a reassessment of the strategies 
to meet the 2010 IRP target for dry-year yield from in-region groundwater storage showed that a portion of the 
target may not be met unless additional steps are taken.  The Metropolitan’s Board requested that staff prepare a 
Groundwater Basin Assessment Study to report on the current status and use of the groundwater basins within the 
Metropolitan service area.  The draft study report will be completed by the end of 2006 and finalized in 2007. 

The IRP Implementation Report demonstrates that while changes occur in all resource areas, Metropolitan is able 
to maintain supply reliability through its diversified water resources portfolio.  The IRP is an adaptive planning 
framework, and with the adopted annual implementation reporting and five-year updating cycle, Metropolitan and 
the member agencies will continue to refine and revise the resource targets as new information and technologies 
become available.  Staff will return to the Board for any required action to modify resource targets or 
implementation policy. 
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This year’s report also contains appendices that continue staff’s reporting efforts in two areas.  Appendix 1 of the 
report contains detailed justifications for water supplies and programs listed in the report.  These justifications are 
updates of supply justifications for use by member agencies in preparing water supply assessments consistent with 
growth and development legislation bills SB 221 (2002) and SB 610 (2002).  The updated justifications bring the 
justifications provided with the 2005 Regional Urban Water Management Plan up to date for use by member 
agencies.  Appendix 2 of the report provides detailed information on the development of Conservation and Local 
Resources, consistent with past semiannual reports provided to the Board. 

Policy 
By Minute Item 41734, dated Jan. 9, 1996, the Board approved the Integrated Water Resources Plan. 

By Minute Item 44696, dated Nov. 20, 2001, the Board adopted the Integrated Water Resources Plan Update 
workplan. 

By Minute Item 45841, dated July 13, 2004, the Board approved the Integrated Water Resources Plan Update 
report and the regular interval of IRP Implementation Reports and IRP Updates. 
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Stephen N. Arakawa 
Manager, Water Resource Management 

Date 
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General Manager 
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INTRODUCTION 

In the early 1990s, Metropolitan and its member agencies embarked on a region-wide, stakeholder 
driven process to develop a long-term water resources development strategy for southern California.  
This process, known as the Integrated Resources Planning Process, spanned over three years and 
included participants from water agencies, the business community, the environmental community, 
governmental leadership, and the general public.  The process resulted in a preferred resources 
strategy that was designed to meet six objectives: 

1. Reliability 

2. Affordability 

3. Water Quality 

4. Diversity of supply 

5. Adaptability 

6. Recognition of Environmental, Institutional, and Political Constraints 

Metropolitan’s Board adopted the preferred resources strategy in 1996 and approved resource 
development targets for implementation by staff.  In 2004, the Board approved the IRP Update, which 
extended the planning horizon to 2025 and updated the resource development targets.  In approving 
the IRP Update, the Board also set a policy that directs staff to provide annual updates on the status 
of actions and programs to meet dry year water supply development targets.  The 2006 IRP 
Implementation Report fulfills that policy direction.  A similar report was provided to the Board in 
November 2005. 
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Report Framework 
Resource Development Categories 

The Integrated Resources Plan (and subsequent update in 2004) set dry year resource development 
targets for each of the types of resources that make up the regional water resources mix.  These long-
term targets were set for years 2010, 2020, and 2025.  The categories of water resources 
development are as follows: 

• Conservation 

• Local Resources – Water Recycling, Groundwater Recovery and Desalination 

• Colorado River Aqueduct 

• State Water Project 

• Central Valley Storage and Transfer Programs 

• In-Region Groundwater Conjunctive Use Storage 

• In-Region Surface Water Storage 

Format of the Report 

The report provides pertinent implementaton information for each resource category, organized in a 
common format.  There are five sections for each resource category, with the following information 
provided under each section: 

• Description and Overview:  This section describes the resource category and the types of 
programs that are developed and implemented.  

• Targets and Current Status:  This section restates the dry-year IRP Target as approved in the 
2004 IRP Update and highlights key information on recent developments, including quantification 
of  the previous year’s development toward the IRP Target. 

• Implementation Strategies and Identified Programs:  This section describes the strategies being 
used to implement projects and programs, and discusses existing and identified programs that 
contribute toward the resource target. 

• Implementation Challenges and/or Changed Conditions:  This section reviews significant changes 
that occurred over the previous year that may affect, either negatively of positively, attainment of 
the IRP targets. 

• Cost Information: This section provides costs incurred over the past fiscal year pertaining to the 
resource target or its components.  
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CONSERVATION  
Description and Overview 

Views on water conservation are changing: once associated with mandatory reductions in water use (typically 
during severe drought), conservation practices are gaining wider acceptance as beneficial, water-use efficiency 
measures.  The region’s history of recurrent droughts (such as those in 1976-77 and 1987-1992) support the 
need to invest in long-term water use efficiency balanced with new supply development and revised 
management strategies. 
Over the past 20 years, implementation of water-use efficiency programs has heightened individual and public 
recognition of the importance of conservation and underscores the fact that choices individuals make have an 
impact on the region's water resource picture.  Metropolitan’s programs are proactive efforts to meet supply 
needs and help sustain our standard of living without onerous mandatory drought restrictions on water use. 

IRP conservation targets were set based on an estimate of full regional compliance with established 
Best Management Practices (BMPs).  The BMPs encompass active conservation and expand on 
code-based conservation savings (code-based conservation includes ongoing refinements to 
plumbing codes and retrofit-on-resale ordinances in many Southern California cities).  Total 
conservation targets for Metropolitan's service area use 1980 as a base year for measuring savings, 
and include the effects of increasing retail water rates as well as the code-based water savings from 
plumbing codes.  

Targets 
The IRP Update targets for 
conservation savings include both 
Metropolitan-incentivized 
conservation and other conservation 
savings.  The targets are: 

• 865,000 acre-feet by 2010;   

• 1,028,000 acre-feet by 2020; 

• 1,107,000 acre-feet by 2025. 

 

•  In FY 2005/06, Metropolitan’s Conservation Credits Program (CCP) incentivised an estimated 
6,300 acre-feet of water savings. 

• About 943,000 acre-feet of total cumulative water conservation savings have been developed by 
active residential, landscape, and commercial conservation from the inception of the CCP through 
the end of FY 2006.   

•  Total annual water conservation savings were approximately 762,000 acre-feet per year in 
FY 2005/06.  This is an increase of about 30,000 acre-feet per year over FY2004/05.   

Implementation Strategies and Identified Programs 
Metropolitan staff, in cooperation with its member agencies, developed a Five-Year Conservation 
Strategy Plan in March 2005.  The plan outlined current and future strategies to meet IRP targets, and 
focused on three areas: 1) Implementing more active conservation through the use of incentives and 
partnerships, 2) Achieving savings through legislative measures where appropriate, and 3) Pursuing 
specific implementation strategies outlined in Metropolitan’s Conservation Strategy Plan, jointly 
developed with its member agencies.   

Conservation

0
200
400
600
800

1,000
1,200

2005 2006 2010 2020 2025

Th
ou

sa
nd

s 
A

F

Identified Existing IRP Target



Board Report (2006 IRP Implementation Report) October 10, 2006

 

 6 Water Resources Management 

The Conservation Strategy Plan identifies active conservation programs that are projected to add a 
total of approximately 145,000 acre-feet of water saved by the year 2009 (the last year of the current 
5-year Plan).  These active conservation programs include:  

• Executing a 10-year residential master conservation funding agreement with member agencies 
using a higher $195 per acre-foot saved incentive rate; 

• Adding new eligible devices to core incentive program; 

• Promoting the use of higher efficiency toilets. (As of July 1, 2006, Metropolitan is only funding 
ultra-low flush toilets [1.6 gallons per flush] that meet high standards for maintaining water 
savings.  Beginning January 1, 2009, Metropolitan, will only fund high efficiency toilets (HET’s) 
that use less than 1.28 gallons per flush.) 

• Issuing a competitive Request for Proposals in May under the new Enhanced Conservation 
Program with incentives up to $250 per acre-foot established by the Board in December 2005; 

• Bolstering outdoor conservation programs like Weather-Based Irrigation Controllers (WBIC) and 
Protector del Agua training that work in conjunction with California Friendly™ plants & devices; 

• Continuation of California Friendly™ Model Home programs and bewaterwise.com advertising 
campaigns; and 

• Introducing new Industrial Process Improvement agreements and programs. 

Implementation Challenges and/or Changed Conditions 
The challenge to meeting the IRP targets for conservation is to devise effective approaches to 
implement newly identified programs.  Staff is aggressively working to develop relationships with other 
interests, which can lead to mutually beneficial conservation programs.  Other challenges exist in 
understanding and quantifying the water savings from various programs - such as WBICs and 
California Friendly™ landscaping, and encouraging greater public participation in active conservation 
programs.  

Cost Information 
In FY 2006, Metropolitan invested approximately $10.6 million in various conservation programs and 
incentives.  See the attached report, Semiannual Report on Metropolitan's Local Resources and 
Conservation Programs, for more conservation-related information. 
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LOCAL RESOURCES – RECYCLING, GROUNDWATER RECOVERY & SEAWATER 
DESALINATION  
Description and Overview 

Water recycling, groundwater recovery, and seawater desalination are regional resources that add balance to 
Southern California’s diverse portfolio of resource options. 
Water recycling provides extensively treated wastewater for applicable municipal and industrial uses.  Common 
uses include landscape irrigation(e.g. golf course, parks, freeway and street medians, etc.), agricultural irrigation, 
and commercial and industrial purposes (e.g. cooling towers, laundromats, toilet flushing, carpet dying, etc.). 
Groundwater recovery employs additional treatment techniques to make use of degraded groundwater sources 
that were previously not considered viable due to high salinity or other (chemical) contamination. 
Seawater desalination achieves removal of salts from ocean water and provides that water to potable water 
uses. 

While recycled water and groundwater recovery projects in the Southern California region are primarily 
developed by local water agencies, many newer projects have been developed with financial 
incentives provided through Metropolitan’s Local Resources Program (LRP).  The LRP is a 
performance-based program that provides incentives to expand water recycling and support recovery 
of degraded groundwater.  A similar approach will be used to provide incentives for seawater 
desalination production.  The IRP Target for local resources development is a total regional combined 
target, and includes programs developed entirely by member and retail agencies without Metropolitan 
funding, and the programs developed with Metropolitan’s LRP funding program.   

Targets 
The IRP Update set total regional 
water recycling and groundwater 
recovery targets of: 

• 410,000 acre-feet in 2010; 

• 500,000 acre-feet in both 
2020 and 2025. 

• 750,000 acre-feet in 2020 
and 2025 including the 
planning buffer. 

•  In FY 2006, 127,700 acre-feet of LRP-funded supplies were delivered – an increase of  
16,000 acre-feet from FY 2005. 

• Approximately 270,000 acre-feet of total recycled and recovered water supplies were produced 
regionally, including supplies receiving Metropolitan LRP funding 

• 10 of the 13 competitively selected projects from the 2003 Request For Proposals for LRP funding 
have been successfully contracted for future production. 

• 3 desalination project agreements have been signed. 
• Existing and identified local resource program production is expected to help exceed IRP targets 

in 2020 and 2025. 

 

Local Resources Program

0

200

400

600

800

2005 2006 2010 2020 2025

Th
ou

sa
nd

s 
A

F

Identified Existing
IRP Target IRP Target + Buffer



Board Report (2006 IRP Implementation Report) October 10, 2006

 

 8 Water Resources Management 

Planning Supply Buffer 
In approving the 2004 IRP Update, Metropolitan's Board directed that a planning buffer supply is necessary to 
hedge against evolving resource implementation risks and supply/demand uncertainty.  The IRP Update called 
for identification of buffer strategies over and above those supplies described in the IRP Targets, in the amount 
of 500,000 acre-feet.  This equals approximately 10 percent of projected retail water demand in 2025, with 
identified strategies split between imported and local supplies. 

 

Implementation Strategies and Identified Programs 
2003 Request For Proposals 

In 2003, Metropolitan issued a competitive Request for Proposals (RFP) for local projects.  At the 
close of the December 2005 program deadline, 10 of the 13 competitively selected projects from the 
2003 RFP were under contract.  Three project sponsors chose to not execute agreements because 
environmental documentation was not complete or local supply improvements were reprioritized.  
Financial incentives requested under this current RFP total approximately $140 million, which will be 
used to develop projects over the next 25 years. These new groundwater recovery and recycled water 
projects are expected to collectively produce about 58,000 acre-feet per year.  The following new LRP 
projects have started production in FY 2006: 

• Central Basin Municipal Water District’s Alamitos Barrier Reclaimed Water Project; 

• Ladera Ranch and Talega Valley System Expansion in Municipal Water District of Orange County 
service area; 

• City of Los Angeles’ Harbor Water Recycling Project; 

• Eastern Municipal Water District’s Recycled Water Pipeline Reach 16. 

In addition, Metropolitan initiated an LRP task force effort with its member agencies to review the 
current LRP policy and approach, and to determine whether any changes should be made.  The 
findings and recommendations from this task force will refine Metropolitan’s future strategy for 
selecting, funding, and implementing local projects 

Seawater Desalination 

Metropolitan has entered into three agreements (with the City of Long Beach, West Basin Municipal
Water District, and the Municipal Water District of Orange County) to develop seawater desalination 
projects and has offered contracts with the City of Los Angeles and the San Diego County Water  
Authority to develop projects. 

Implementation Challenges and/or Changed Conditions 
The status and production of local water recycling and groundwater recovery projects can change 
from year to year.  The trends for these programs show that production is increasing overall; however 
year-to-year fluctuations can occur due to changes in demand for recycled water.  These fluctuations 
can be in response to changing weather, operational criteria, construction and permitting issues, and 
other factors.  Recent efforts by Metropolitan staff and member agencies through the Integrated Area 
Studies and the System Overview Study have shown that previous databases on local projects not 
receiving LRP funding were incomplete.  These efforts have helped to clarify both existing and future 
local projects in order to more accurately track the progress toward meeting the IRP goal.   
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The most significant potential challenge to implementing local resource programs lies with large-scale 
seawater desalination.  Seawater desalination is a potential new resource for the region, and there are 
uncertainties in the process of moving from small-scale demonstration projects to larger scale 
projects: development decisions, technological issues, and environmental considerations are some of 
the challenges in implementing these projects.  

Cost Information 
In FY 2006, Metropolitan contributed approximately $24.5 million toward the production of over 
127,000 acre-feet of LRP supplies.   See the attached report, Semiannual Report on Metropolitan's 
Local Resources and Conservation Programs, for more LRP-related information. 

Metropolitan has invested about $213 million, in partnership with its member agencies, to develop 
local resource programs, helping to produce more than 1,150,000 acre-feet of recycled and treated 
groundwater since incentive programs began over 23 years ago.   
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COLORADO RIVER SUPPLIES  
Description and Overview 

Metropolitan's contract with the federal government provides a basic apportionment of 550,000 acre-feet per year 
of Colorado River water. Metropolitan also possesses a priority for an additional 662,000 acre-feet per year, 
depending upon the availability of surplus supplies.  

By a 1929 Act of the California Legislature and as affirmed by the U.S. Supreme Court decree in Arizona v 
California, California is required to limit its annual use to 4.4 million acre-foot basic annual apportionment of 
Colorado River water plus one-half of any available surplus water. 

Metropolitan’s Colorado River Aqueduct (CRA) has the capacity to deliver 1,250,000 acre-feet of water 
per year into its service area.  This entire capacity was used in previous years to deliver surplus and 
unused water from other agencies in addition to its basic apportionment, but the availability of that 
water has diminished.  The IRP target for Colorado River supplies includes not only Metropolitan's 
basic apportionment, but also supplies from storage and transfer programs that will combine to provide 
full use of the CRA’s capacity when needed by the region. 

Targets 
The IRP Update set total Colorado 
River dry-year targets of: 

• 879,000 acre-feet in 2010; 

• 1,250,000 acre-feet in both 2020 
and 2025. 

• Metropolitan has a contractual ability to increase supplies from the Palo Verde Irrigation District 
Land Management, Crop Rotation And Water Supply Program up to 110,000 acre-feet per year. 

• Metropolitan negotiated and is participating in the “Intentional Created Surplus” (ICS) 
demonstration program and has begun storing water in Lake Mead, with a calendar year 2006 goal 
of 50,000 acre-feet. 

• Metropolitan continued to work with other agencies to implement programs identified in the 2003 
Quantification Settlement Agreement. 

Implementation Strategies and Identified Programs 

Quantification Settlement Agreement  

On October 10, 2003, Metropolitan, the Imperial Irrigation District (IID), and the Coachella Valley Water 
District (CVWD), the San Diego County Water Authority (SDCWA), the United States, and the State of 
California executed the Quantification Settlement Agreement (QSA) and other related agreements.  As 
it is implemented, the QSA and related agreements continue to support Metropolitan's development 
plans for CRA deliveries, allowing for agricultural conservation, water transfers, and potential surplus 
water availability that was identified in the 1996 IRP.   

Colorado River Aqueduct
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Potential Agricultural Surplus 

Projected CRA supplies available to Metropolitan assume that water use by agricultural agencies with 
higher priorities (Priorities 1,2, and 3b) is consistent with their total allotments of Colorado River water.  
However, Priorities 1,2, and 3b, including PVID and the Yuma Project Reservation Division (the two 
agricultural agencies that hold the highest priorities to the use of Colorado River water), do not 
technically have a cap on their use of water.  These agencies are able to divert as much water as is 
reasonably required to irrigate specified lands.  Metropolitan, being the lowest priority rights holder in 
California, may have its water supply affected based on PVID and Yuma use.  If those two agencies 
use more than 420,000 acre-feet in a year (a quantity documented in the QSA), Metropolitan's supply 
will decrease by a like amount.  If they use less than 420,000 acre-feet, Metropolitan's supply will 
increase by a like amount.  Based on history, actual use by these agencies does vary widely, and in 
any given year either scenario may occur.  Metropolitan would also benefit if IID and CVWD underuse 
their quantified allotments.  

2005 is an example of a year where additional supplies from low agricultural use became available. 
Due to wet conditions in the agricultural regions, approximately 183,600 acre-feet of water became 
available to Metropolitan.  While the risk of potential liability from high agricultural use remains, 
Metropolitan’s conservation programs with these agricultural agencies with higher Colorado River 
priorities helps mitigate against potential shortfalls. 

Other Programs 

A significant part of the development strategy for Colorado River supplies is tied to the implementation 
of the QSA.  While in the short-term some programs are not yet in place to meet the full target, it is 
expected that these programs will be developed over time.  Programs are currently operating, nearly 
complete, or under way include: 

• IID/MWD Conservation Program; 

• Coachella and All-American Canal Lining Projects (SDCWA and San Luis Rey Indian Water Rights 
Settlement); 

• IID/San Diego County Water Authority Transfer; 

• Palo Verde Land Management and Crop Rotation (PVID) Program; 

• Interim Surplus Guidelines. 

Lake Mead Storage 

Separate from the QSA Programs, Metropolitan is participating in the “Intentional Created Surplus” 
(ICS) demonstration program.  Implementation of a long-term ICS program would permit Metropolitan 
to store water in Lake Mead for withdrawal during subsequent years of need.  Establishment of such a 
program is subject to completion of an Environmental Impact Statement (EIS) currently being prepared 
by the Bureau of Reclamation (see Drought Management below). 

Metropolitan and the Bureau of Reclamation have agreed to a two-year demonstration program to 
create ICS water for storage in Lake Mead.  Under this demonstration program, Metropolitan will make 
available 50,000 acre-feet of ICS water for storage in Lake Mead in each calendar year 2006 and 2007 
from the water saved under the PVID/ Metropolitan Land Fallowing Program.   
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Advance Delivery Account 

Metropolitan has a number of exchange and delivery agreements with Desert Water Agency and 
Coachella Valley Water District (DWCV).  While these programs increase the amount of State Water 
Project supplies available to Metropolitan, they also create an obligation to deliver a like amount of 
Colorado River supplies to these agencies.  On an ongoing annual basis, Metropolitan has a fixed 
obligation of 35,000 acre-feet, and a variable obligation based on a State Water Project Table A 
amount of 171,100 acre-feet (actual amount varies by SWP allocation).  These agreements could 
technically require Metropolitan to deliver 206,000 acre-feet (at 100% SWP allocation) of Colorado 
River water to DWCV. 

To effectively manage the potential single-year water supply impacts of this obligation, Metropolitan 
negotiated access to a groundwater banking account in the Coachella Valley.  This account allows 
Metropolitan to store up to 600,000 acre-feet of water, and use that storage to meet the water supply 
obligations of the exchange and delivery agreements.  Use of this account during dry State Water 
Project years provides a net increase in overall water supplies for Metropolitan.    

Implementation Challenges 
Development of the QSA Programs in other Colorado River user service areas within California is 
critical for reaching the CRA supply target. Of those programs, the following face implementation 
challenges: 

• Salton Sea Restoration Transfer 

• All-American Canal Lining Project 

The Salton Sea Restoration Transfer is a conditional transfer of supply from IID to Metropolitan that is 
scheduled to terminate after 2017.  Implementation of the supply transfer is subject to a 
recommendation to the Legislature by the Secretary for Resources and subsequent action by the 
Legislature. 

The All-American Canal Lining Project is the subject in litigation in Federal Court.  In July 2006 the U.S. 
District Court in Nevada issued a summary judgment that would allow the project to be constructed and 
implemented as scheduled.  Subsequently, on appeal the Ninth Circuit Court granted an injunction 
against all work pending a final decision in the case anticipated to be issued by spring 2007. 

Drought Management 

Below-normal runoff in the Upper Colorado River Basin in the 2005/2006 water year marked the sixth 
below normal year in the last seven years, and is projected to be the driest seven-year period in 100 
years of record keeping.  At the end of the water year, Lake Mead is projected to be at its lowest level 
in 41 years. 

The U.S. Bureau of Reclamation is preparing a Draft Environmental Impact Statement on Lower Basin 
Shortage Guidelines and Coordinated Management Strategies for Lake Powell and Lake Mead, 
Particularly Under Low Reservoir Conditions.  The Draft EIS is scheduled to be released in February 
2007, the Final EIS in September 2007, and the Record of Decision in December 2007.   

One of the alternatives that will be evaluated in the EIS is the Seven Basin State’s Preliminary Proposal 
Regarding Colorado River Interim Operations.  The proposal consists of a combined set of programs, 
operational, and accounting procedures with respect to the operation of Lake Mead and Lake Powell, 
including the long-term ability for Metropolitan and others to effectively store water in Lake Mead.   
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Metropolitan does not anticipate adverse water supply impacts resulting from the implementation of 
shortage guidelines because California’s 4.4 million acre-foot apportionment has a higher priority than 
a portion of Arizona and Nevada’s apportionments during shortage conditions. 

Cost Information 
In addition to the regular costs associated with its basic Colorado River apportionment, in 2006 
Metropolitan is expending $9.1 million for its conservation program with IID.  Expenditures of nearly the 
same magnitude are expected in 2007.   

Start up and annual payments for the PVID program are estimated to be $45.1 million in 2006 (which 
include initial signup payments) and $9.9 million in 2007. 
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STATE WATER PROJECT SUPPLIES  
Description and Overview 

The State Water Project, operated by the California Department of Water Resources (DWR), provides water 
supplies to 29 urban and agricultural agencies throughout California.  SWP water supply contracts specify an 
ultimate firm yield of 4.17 million acre-feet.  Metropolitan's share of the total SWP is about 46% based on its 
contracted "Table A” amount of 1,911,500 acre-feet. 

Metropolitan's SWP water passes through the San Francisco Bay-Sacramento/San Joaquin Delta (Bay-Delta). 
The Bay-Delta can pose challenges for SWP supplies due to water quality issues, variable hydrology and 
environmental standards that can affect pumping operations. 

The State Water Project (SWP) target includes water delivered through the State Water Contract.  
This includes Table A contract supplies, use of carryover storage in San Luis Reservoir, use of Article 
21 interruptible supplies. 

This target also includes exchange and delivery agreements with Desert Water Agency and Coachella 
Valley Water District.  These agreements have the effect of increasing the SWP supplies available to 
Metropolitan, and providing Metropolitan with access to the two agencies’ rights to carryover storage 
and other contractual provisions.  Metropolitan does incur an obligation to deliver Colorado River 
water to these agencies as a result of these agreements (see Colorado River section).   

It is important to note that the target does not include flexible storage available to Metropolitan from 
terminal reservoirs Lake Perris and Castaic Lake (see In-Region Surface Water Storage).  Also, 
storage and transfer programs that use the SWP system for conveyance purposes are captured in the 
IRP target for Central Valley Storage and Transfer Programs. 

Targets 
Metropolitan's Board set goals for 
SWP supplies with the adoption of 
CALFED Policy Principles in August 
1999. The policy set a long-term 
average annual supply goal of 
1,500,000 acre-feet per year.  For 
dry years, which is relevant for the 
IRP Update Target., the principles 
called for: 

• 650,000 acre-feet of dry-year 
supplies from the SWP by 
2020. 

Note: The 650,000 acre-foot target 
excludes water from transfer and 
storage programs that convey water 
through the SWP facilities. 
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• Based on DWR’s 2005 State Water Project Reliability Report, staff estimates that 465,550 acre-
feet of dry-year water supply is available from the State Water Project. 

• Metropolitan is partnering with other stakeholders to develop a Bay-Delta Conservation Plan 
(BDCP) that will provide state and federal Endangered Species Act coverage for SWP and CVP 
operations and improvements.   

• Metropolitan has not identified specific programs or projects that will meet IRP targets for 2020 & 
2025 

 

Implementation Strategies and Identified Programs  
Metropolitan's implementation approach for the SWP Target depends upon full use of the current 
State Water Contract provisions, which include its basic Table A supplies, Article 21 (interruptible), 
carryover storage, and Turnback Pool supplies (as referred to above, flexible storage is not included in 
this IRP target, but is a component of the In-Region Surface Water Storage target).  In addition, The 
DWCV agreements provide Metropolitan with the use of 171,100 of allocated Table A amounts (actual 
supply will vary with SWP allocations).  This provides additional SWP supplies in every year, and 
includes access to carryover storage capacity and other SWP programs that are based on Table A 
amounts. 

Increases in the dry-year yield of the SWP will require increases in the reliability of State Water 
Contract provisions.  Staff continues to work with DWR on project operations and potential facility 
improvements.  Longer term increases will require implementation of various negotiated agreements 
and programs.  These agreements and programs include the Bay-Delta Conservation Plan 
Agreement, the South Delta Improvement Program and the Sacramento Valley Water Management 
(Phase 8 Settlement) Agreement. 

Bay-Delta Conservation Plan Agreement 

Metropolitan is a partner in the development of a Bay-Delta Conservation Plan (BDCP) that will 
provide state and federal Endangered Species Act coverage for SWP and CVP operations and 
improvements.  The BDCP will assist in ensuring that Metropolitan’s water supply from the SWP 
remains reliable and that a more stable regulatory environment exists to allow future water quality and 
supply projects to proceed and to preserve and enhance Delta fisheries.  A completed BDCP with 
stakeholders’ agreement is expected in early 2008. 

South Delta Improvement Program 

Under the 1994 Bay-Delta Accord and subsequent improvements identified in the CALFED Bay-Delta 
Program, SWP supplies are expected to become more reliable.  With approval of permits for 
expanded use of pumping capacity at the SWP Banks Pumping Plant, average SWP supplies may 
increase due to enhanced ability to pump wet year water at advantageous times.  Implementation of 
programs identified in the CALFED Record of Decision also provides an avenue for improving future 
SWP reliability.  Based on recent analyses, future average annual SWP supplies from the South Delta 
Improvement Program are estimated at 130,000 acre-feet.  

The Sacramento Valley Water Management (Phase 8 Settlement) Agreement 

Metropolitan is a partner in a settlement agreement resulting from the State Water Resources Control 
Board (SWRCB) Bay-Delta Water Rights Phase 8 proceedings.  The 2002 Sacramento Valley Water 
Management Agreement was designed to ensure that Bay-Delta water users equitably share the 
responsibility of meeting flow requirements. 
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The agreement includes short-term work plans to develop and manage Sacramento Valley water 
resources needs, environmental needs under the SWRCB's Water Quality Control Plan, and export 
needs for water supply and water quality.  Longer-term workplans will be developed to ensure full 
build-out of the program.  These longer-term workplans will provide further improvements to 
Metropolitan's SWP supply reliability. 

Expected supplies from the Phase 8 Settlement Agreement are approximately 55,000 acre-feet and 
may increase further, particularly in later years with full implementation of the program.   

Implementation Challenges and/or Changed Conditions 
2005 State Water Project Reliability Report 
DWR released its Final 2005 State Water Project Delivery Reliability Report, which provides State 
Water Contractors with estimates of SWP yield and reliability.  This report updates a report issued in 
2003, but with different modeling assumptions.  DWR's estimates of available water supply from the 
SWP affects Metropolitan's SWP planning approach, because it sets the baseline comparison for 
development toward IRP Targets.  Based upon the recent report, long-term average SWP deliveries 
are projected to increase slightly, and multiple-dry-year deliveries are not significantly impacted as 
compared to the previous report.  However, minimum SWP deliveries show a significant decrease in 
Table A contract supplies.  DWR issued a technical memorandum advising State Water Contractors 
that modeling artifacts existed in the data that they released, and that the models did show that 
additional water from more realistic operations reflecting carryover storage and other provisions would 
enhance SWP dry-year deliveries to a level comparable in quantity to the previous reliability report.  
Metropolitan staff will continue to work with DWR to solidify Metropolitan’s understanding of the 
delivery capability of the SWP, and to improve that capability consistent with the IRP Target. 

Bay-Delta Pelagic Organism Decline 
Recent low pelagic organism population counts in the Delta have heightened concern about impacts to the 
ecosystem.  These organisms include Federally listed (Threatened) Delta Smelt, which live in the mid-level 
waters of the Bay-Delta.  If evidence can be found that the SWP is even partially responsible for the 
declines (either by affecting water quality or through “take” of the key species), commensurate regulatory 
pumping restrictions may impact SWP supplies.  
A multi-agency group, including DWR, the Department of Fish and Game, the Environmental Protection 
Agency and the U.S. Fish and Wildlife Service, is tasked with addressing the issue.  Several factors are 
under investigation for their contribution to the decline.  These factors include changes in the Delta food 
web, presence of non-native and invasive species, various contaminants and pollutants, and water 
diversions. 
The various ongoing Bay-Delta programs need continued support from federal & state administrations to 
ensure continued water quality, supply reliability, and environment improvements in Bay-Delta.  Additional 
analysis and monitoring will need funding to ensure protection and improvements to key fisheries.  
Environmental concerns and uncertainty related to the decline of pelagic organisms may affect the 
development of identified Bay-Delta programs.  
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Bay-Delta Risk Management 
Much concern has been focused recently on the state of Delta levees and the potential risks of levee 
failures from flooding, earthquakes and other causes.  Failure of levees could introduce seawater into 
Delta channels and adversely affect pumping of SWP supplies.  Metropolitan is participating in the Delta 
Risk Management Study being undertaken by DWR and urges that it be completed as soon as feasible.  
Metropolitan also supports Governor Schwarzenegger’s proposal to develop a long term Delta Strategic 
Plan that would consider mitigation of all significant risk factors affecting the Delta and provide for long 
term environmental and economic uses of the Delta’s land, water, and other resources. 
Cost Information 
Normal SWP rates and charges were approximately $406 million in fiscal year 2006.   
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CENTRAL VALLEY STORAGE AND TRANSFER PROGRAMS  
Description and Overview 

A new direction set by the 1996 IRP was to develop additional supply reliability through the California Aqueduct 
by entering into water storage and transfer agreements with partners in the Central Valley.  Metropolitan's 
strategy has been to focus on voluntary programs designed to improve regional reliability while benefiting the 
partners selling the water supply or providing storage.  The storage and transfer target includes programs that 
bank Metropolitan's SWP water supplies, as well as short and longer-term water transfer programs using SWP 
facilities. 

Metropolitan's success in developing dry-year storage and transfer agreements results from changes 
since the 1996 IRP which include: 

• Development of significant water storage and transfer program partnerships in the Central Valley; 

• Recognition by some Central Valley agriculture interests that participation in transfer programs 
can be a good business practice; 

• More cooperation between Metropolitan, DWR and federal agencies to facilitate water transfers; 

• Recognition of the value of groundwater storage strategies. 

Targets 
The 2004 IRP Update set a 
target of 300,000 acre-feet dry-
year supply for Central Valley 
transfer and storage programs.  
Half of the planning buffer, 
250,000 acre-feet has also 
been allocated to this resource 
target. 

 

• Currently, 492,000 acre-feet of dry-year yield have been developed in Central Valley storage & 
transfer programs. 

• Potential partners and programs have been identified to meet IRP targets. 
• Additional programs or actions will be considered as needed to meet future demands (planning 

buffer) 

Implementation Strategies and Identified Programs 
Water Transfers and Options 

Metropolitan continues to pursue transfer agreements and relationships with entities in the Central 
Valley.  While agreements thus far have been on a single-year basis, the additional capabilities 
provided by spot market transfers and options could provide 200,000 acre-feet or more in a given 
year.  This flexibility will help ensure that Metropolitan meets this resource target. 

Central Valley Storage & Transfers
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Potential Transfer / Storage Programs 

Metropolitan is investigating potential storage and transfer programs with a goal of developing an 
additional 100,000 acre-feet of dry-year supply capability.  Currently Metropolitan has a pilot program 
with Mojave Water Agency, and is considering additional programs with various partners. 

Implementation Challenges and/or Changed Conditions 
The primary implementation challenges for water transfers from north of the Delta include operational 
constraints to moving water through the Sacramento-San Joaquin Delta.  The South Delta 
Improvement Program would help Metropolitan take full advantage of the storage programs being 
developed both inside and outside of Metropolitan’s service area.   

Metropolitan has recently initiated negotiations with its existing SWP storage partners to improve 
respective program capabilities and overall reliability for this resource target.  These partners include: 

• Arvin-Edison Water Storage District; 

• Kern-Delta Water District; 

• San Bernardino Valley Municipal Water District. 

Other programs in operation include Semitropic Water Storage District and Desert Water 
Agency/Coachella Valley Water Agency, and a demonstration project currently exists with Mojave 
Water District, which may be expanded in the future. 

Cost Information 
Nearly $11.1 million in various costs were incurred for FY 2005/06 Central Valley storage programs.  
No funds were expended in FY 2005/06 for water transfers. 
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IN-REGION GROUNDWATER STORAGE  
Description and Overview 

Groundwater basins within Metropolitan's service area provide significant water storage and operational flexibility 
for Southern California.  Conjunctive use storage in these groundwater basins is an important part of maintaining 
and enhancing the reliability of the region's future water supplies.  An example is last year’s Supplemental 
Storage Program: Metropolitan’s water supplies were abundant from a wet winter across the state, so to 
encourage storage in the region, Metropolitan offered discount rates to its member agencies to store more water 
than previously planned.  The water is available at Metropolitan’s call for up to six years.  

The In-Region Groundwater Storage target includes the dry-year yield from groundwater storage 
programs within the service area, and also includes estimates of yield from existing Cyclic Storage 
and the Replenishment Rate program. 

Targets 
The 2004 IRP Update set the 
following dry-year yield targets for 
in-region groundwater storage:  

• 275,000 acre-feet for 2010; 

• 300,000 acre-feet for 2020 and 
2025. 

• Currently, groundwater storage has been developed to provide about 135,000 acre-feet of dry-
year supply. 

• Identified In-Region Groundwater Storage program components currently may not meet IRP 
targets. 

• Staff is conducting a Board-initiated groundwater basin assessment in order to explore expanded 
in-region groundwater storage opportunities. 

Implementation Strategies and Identified Programs 
Cyclic Storage 
As Metropolitan moves toward contractual conjunctive use agreements within the service area, older 
cyclic storage agreements (pre-delivery of long-term replenishment water) have been replaced where 
appropriate.  Currently, Metropolitan has approximately 60,000 acre-feet of cyclic storage in the Main 
San Gabriel Basin providing for 20,000 acre-feet per year for three years toward the IRP target. 
Long-term Replenishment Program 
Due to significant precipitation throughout much of California in the 2005/06 water year, Metropolitan 
has encouraged its member agencies to take advantage of abundant supplies by storing additional 
water in the long-term replenishment program.  The in-region groundwater storage strategy has 
identified an average of 66,000 acre-feet per year for three years toward the IRP targets from this 
program. 
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Supplemental Storage Program 
Metropolitan offered the Supplemental Storage Program during FY 2005/06 to encourage storage of 
abundant water supplies.  About 16,000 acre-feet were stored in this program that will be available at 
Metropolitan’s call over the next five years.   

Proposition 13 Projects 

Metropolitan has utilized Proposition 13 funds to develop eight contractual groundwater storage 
programs to date.  These agreements will provide a total of nearly 200,000 acre-feet of storage with 
65,000 acre-feet of dry-year-yield.  At the close of FY 2005/06, over 110,000 acre-feet have been 
stored in these programs. 

North Las Posas Groundwater Storage Program 

Metropolitan has financed the construction of 18 aquifer storage and recovery wells in the North Las 
Posas (NLP) Basin pursuant to an agreement with the Calleguas Municipal Water District.  These 18 
wells comprise two phases of the program and will be on-line and fully operating prior to 2010.  
Calleguas MWD is completing the conveyance infrastructure to allow full operation of the wellfields.  At 
the close of FY 2005/06, nearly 54,000 acre-feet have been stored in this program, largely through in-
lieu means. 

Raymond Basin Conjunctive Use Program 

The Foothill Conjunctive Use Program being developed under the Proposition 13 contractual 
programs is expected to begin providing dry-year yield of 3,000 acre-feet by 2010 in phase 1 of the 
Raymond Basin Program.  Planning and analyses have progressed among Pasadena, Foothill MWD, 
Metropolitan and the Raymond Basin Management Board with a goal to provide an additional 22,000 
acre-feet of dry-year yield.  In May 2006, Metropolitan authorized funding for preliminary design and 
preparation of environmental documentation for the Raymond Basin Conjunctive Use Program. 

Other Identified Programs 

Metropolitan continues to discuss opportunities to expand groundwater conjunctive use storage 
programs throughout its service area.  These and other potential programs will help to meet the 
groundwater storage IRP targets.  Identified potential programs include: 

• Elsinore Basin Conjunctive Use Program 

• Chino Basin Storage Program Expansion 

• Orange County Basin Storage Program Expansion 

• North Las Posas Phase 3 

• Central Basin Storage Program 

• West Basin Storage Program 

• San Fernando Basin Storage Program 

• San Jacinto Basin Storage Program 

• City of San Diego Storage Program 
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Implementation Challenges and/or Changed Conditions 
Groundwater Basin Assessment Study 

In the 2005 IRP Implementation Report, staff reported that a reassessment of the strategies to meet 
the 2010 IRP target for dry-year yield from in-region groundwater storage showed that a portion of the 
target may not be met unless additional steps are taken.  The Board’s Water Planning, Quality, and 
Resources Committee requested that staff prepare a Groundwater Basin Assessment Study to report 
on the current status and use of the groundwater basins within the Metropolitan service area.  The 
draft technical study report will be completed by the end of 2007, and finalized shortly thereafter.  The 
report will provide a baseline for discussions focusing on how to move forward to meet the 2010 and 
and 2020/25 IRP goals for dry-year groundwater yield. 

Metropolitan staff will continue to develop and implement strategies, such as issuing a Request for 
Proposals, to meet the in-basin groundwater storage IRP goals.  Preferred strategies, consistent with 
findings from the Groundwater Basin Assessment Study, will be brought before Metropolitan’s Board 
for consideration as soon as possible. 

Cost Information 
Funds that Metropolitan has already spent or allocated to develop groundwater conjunctive use 
programs include:  

• $28.2 million for North Las Posas (phases 1 & 2); 

• $66.8 million for Proposition 13 storage projects (includes $26.5 million Metropolitan capital, and 
$40.3 million from Prop. 13 grants). 
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IN-REGION SURFACE WATER STORAGE  
Description and Overview 

Metropolitan established long-term in-region surface storage guidelines in the 1996 IRP.  In that report, storage 
capacity requirements for dry-year yield and for emergency needs were determined, consistent with 
Metropolitan’s Emergency Storage Planning Criteria from the Diamond Valley Lake Environmental Impact 
Report. .  Development needs for dry-year storage capacity is determined by evaluation total emergency and 
dry-year yield needs, and subtracting dedicated emergency storage capacity.  

Surface storage significantly improves Metropolitan's ability to manage wet or dry hydrologic years of imported 
supplies primarily because of its generally unrestricted put and take capability.  In combination with conveyance 
improvements like the Inland Feeder, surface storage will allow Metropolitan to take advantage of high quantity 
wet-year SWP supplies, and to manage fluctuating Colorado River supplies. 

Targets 
 

The IRP identified a 2020 in-region 
surface water target of 620,000 
acre-feet of dry year storage  

 

• Diamond Valley Lake and State Water Contract flexible storage provisions allowing the use of 
DWR’s Castaic Lake and Lake Perris provide dry-year yield in excess of IRP Targets. 

• Storage Capacity available for dry-year yield will decrease in the future as increasing regional 
water demands increase requirements for emergency storage capacity. 

• For planning purposes, dedicated emergency storage requirements were increased at Diamond 
Valley Lake to compensate for the reduction of capacity at Lake Perris.  

• Storage levels for dry-year yield at all three surface reservoirs are essentially at maximum 
capacity. 

 

Implementation Strategies and Identified Programs 
Because Metropolitan has already met or exceeded the IRP targets for dry-year surface storage, no 
additional programs or strategies are being developed by staff for in-region surface water storage.   

By 2025, Metropolitan will have dedicated approximately 650,000 acre-feet of dry year carryover 
storage capacity in DVL, Lake Mathews, and Lake Skinner, and 219,000 acre-feet of capacity in the 
SWP terminal reservoirs. 

 

In-Region Surface Storage

0

200

400

600

800

1,000

2005 2006 2010 2020 2025

Th
ou

sa
nd

s 
A

F

Identified Existing IRP Target



Board Report (2006 IRP Implementation Report) October 10, 2006

 

 24 Water Resources Management 

The region will see an increase in available dry-year surface storage capacity in yield when the 
Emergency Storage Project (ESP) in San Diego County is completed.  The ESP will provide San 
Diego County with approximately 90,000 acre-feet of emergency storage capacity, and will offset a like 
amount of regional emergency storage capacity requirements.   

Despite the increase in capacity due to the ESP, available surface storage capacity for dry-year yield 
will continue to decrease over time, as the requirements for emergency storage capacity are increased 
due to increasing demands at the retail level.  Projections show that this decrease will eventually 
require an adjustment to the surface storage implementation strategy.     

Implementation Challenges and/or Changed Conditions 
Lake Perris Dam 

In June 2005, Lake Perris Dam was found to be structurally at risk with certain seismic event 
scenarios.  In response, DWR reduced the reservoir’s capacity by 40% to protect public safety.  DWR 
intends to remedy the seismic risk at the dam and evaluate alternative future storage scenarios.  The 
reduced capacity potentially affects both dry-year surface storage capacity and emergency storage 
capacity.  For planning purposes, staff has increased the reserved emergency capacity at Diamond 
Valley Lake to account for the reduction of capacity at Lake Perris.  While this assumption affects the 
amount of dry-year capacity available at Diamond Valley Lake, it also solidifies the availability of the 
flexible storage remaining at Lake Perris.  It is important to note that, while this planning assumption 
ensures that Metropolitan is correctly accounting for both emergency storage and dry-year storage, 
DWR has made it clear that it intends to provide Metropolitan the full amount of flexible storage 
identified in its State Water Contract from somewhere in the State Water Project system.  

Cost Information 
Metropolitan has not incurred any additional costs for this resource during the past year. 



Board Report (2006 IRP Implementation Report) October 10, 2006

 

 25 Water Resources Management 

LOCAL PRODUCTION 
Description and Overview 

In addition to local recycling and groundwater recovery, groundwater and surface water production 
accounts for a significant portion of the region's total water supply.  Normal groundwater and surface 
water resources in the region provide an average annual supply of 1.3 million acre-feet.  Los Angeles 
Aqueduct deliveries also provide a significant amount of water supply to the City of Los Angeles, 
offsetting the need for imported water supplies.   

Targets 
Because normal groundwater, surface water, and Los Angeles Aqueduct deliveries are autonomous 
from a regional perspective, Metropolitan did not establish specific resource development targets for 
these deliveries.  However, because they do make up a large portion of the total regional water 
supply, estimates of these locally produced water supplies are key in IRP reliability analyses.  Current 
estimates for production from these resources have been verified through the recent Integrated Area 
Studies, and staff will continue to coordinate information and monitor factors affecting these resources.  

Implementation Strategies and Identified Programs 
Through the Integrated Area Study’s local supply survey and subsequent member agency meetings, 
Metropolitan underwent a data collection and reconciliation process to update and improve estimates 
of member agencies’ local supplies.  This process included:  

• Improving projections of groundwater and surface water supplies; 

• Separating groundwater recovery from other groundwater supplies; 

• Refining recycled water supply projections; 

• Identifying new projects planned by the member agencies, along with a classification of their level 
of development. 

The knowledge gained in this ongoing process will improve Metropolitan’s estimates and refine the 
role of local water supplies in future IRP processes. 

Implementation Challenges and/or Changed Conditions 
Information from Metropolitan’s member agencies indicates a slight increasing trend for local 
production over time.  Most of this increase is due to increased use of groundwater basins to deliver 
recycled water for groundwater recharge, and to sustain seawater barriers.  Staff will continue to 
monitor the progress and issues involved, and to ensure that recycled water production and increases 
in groundwater production are accurately accounted for in local supply projections.   

Cost Information 
Metropolitan has not incurred any additional costs for this resource during the past year. 
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CONCLUSIONS 

This 2006 IRP Implementation Report reflects the fact that, with respect to specific resource development 
categories, significant challenges in some resource areas will require changes in strategies and implementation 
approaches in order to reach the long-term IRP Targets, However, because of the implementation progress 
being made in other resource areas, and because of additional development identified through the Planning 
Buffer Metropolitan expects to maintain future supply reliability through its diversified water resources portfolio.  
The IRP's adaptive planning framework, together with annual implementation reporting and a regular updating 
cycle, enables Metropolitan and its member agencies to continue to refine and adjust as new planning 
information becomes available.   

Overall Finding 
When viewed in total, the maintenance of existing projects and programs and the implementation of 
identified dry-year supplies will meet the total IRP targets set forth in the 2004 IRP Update through 
2025.  However, as shown in this report, some components or programs of the resource targets have 
been identified as less certain, at risk, or not available for future implementation.   

Where needed, future resource opportunities consistent with the planning buffer, adopted as part of 
the 2004 IRP Update, will be identified and brought to Metropolitan’s Board for implementation 
consideration. 

 

Target Evaluation by Resource Category 
The following are key findings and conclusions about the resource development status of the different 
IRP Target categories. 

Conservation 

In FY 2005/06, new active conservation efforts, combined with estimates of code-based and price-
based water conservation savings, are approximately 762,000 acre-feet per year - an increase of 
about 30,000 acre-feet per year over FY2004-05.The Five-Year Conservation Strategy, along with 
refinements to Metropolitan’s incentive programs that have been made over the past year, will 
continue to move the region toward meeting the IRP Target. 
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Local Resources – Recycling, Groundwater Recovery and Seawater Desalination 

Local resources programs production estimates are projected to fall short of the 2010 target based on 
current production and projected production from projects currently in development.  However, with 
the projects that have been identified to date expects production of local recycling, groundwater 
recovery and seawater desalination supplies within its service area to exceed both the 2020 and 2025 
targets.  This is anticipated from additional program deliveries that are already planned to come on 
line after 2010.   

The local resources target is associated with half of the Planning Supply Buffer (or 250,000 acre-feet), 
and further programs will be identified, developed and implemented as needed and directed by 
Metropolitan’s Board.  Metropolitan’s Board has decided to pursue the development of seawater 
desalination through regional facilitation and funding, one of the components previously identified to 
help meet this supply target. 

Colorado River Aqueduct 

The Quantification Settlement Agreement has identified specific programs and actions for Colorado 
River supplies that will increase the amount of supplies over the planning horizon. The strategy for 
meeting the remainder of the 2020 and 2025 IRP targets for dry-year yield relies upon the proposed 
Intentionally Created Surplus program under which Metropolitan will be able to store water in Lake 
Mead for use in later years.  Agreements with the Bureau of Reclamation for a long-term ICS program 
is subject to ongoing environmental review scheduled to be complete in December 2007.   

State Water Project 

A significant issue affecting the SWP resource targets is DWR’s 2005 State Water Project Delivery 
Reliability Report.  The report contains modeling estimates that indicates the potential for a minimum 
SWP delivery as low as 4-5 percent of the full Table A contract amount, compared to previous 
estimates of 20 percent of Table A...  However, DWR has indicated that some modeling artifacts exist 
from that study that show that additional water supply may be available in a dry-year.  Adjustments for 
those modeling artifacts show that available water supply may not be significantly affected in a dry 
year.  Staff is continuing to work with DWR to refine estimates of dry-year supply.    

Another significant issue taken into account is that increased SWP pumping capability in the Delta, 
while increasing transport capabilities for water transfers, would not provide additional Table A dry-
year supplies. 

While significant, the dry-year shortfall for the SWP target is not considered the only critical factor, in 
part because on the average, supplies from the Delta are expected to provide storage opportunities.  
Though the SWP IRP targets are based on dry-year supply capabilities, these supplies are 
supplemented with the storage and transfer programs that Metropolitan has developed that use the 
SWP system.  

In average and wet years, the anticipated increased SWP pumping capability becomes critically 
important for managing Metropolitan’s SWP storage and transfer programs: by pumping water in wet 
years and banking that water south of the Delta, the need for dry-year supplies from the Delta is 
mitigated. Operating the system in this way provides significant flexibility for water supply managers 
and also environmental benefits.  In dry years, the ability to move water supplies from transfer 
agreements through the Delta and/or the SWP system also is key to Metropolitan’s dry-year supply 
strategy. 
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Central Valley Storage & Transfers 

Currently, 492,000 acre-feet of dry-year water have been developed for Central Valley storage & 
transfer programs, exceeding IRP targets.  Single year transfers provide great flexibility for this dry-
year resource to meet targets.  

In-Region Groundwater Storage 

This resource continues to fall short of IRP targets.  At the Board’s direction, Staff has initiated a 
Groundwater Basin Assessment Study to report on the current status and use of the groundwater 
basins within the Metropolitan service area.  The draft technical report will be completed by the end of 
2006, and finalized shortly thereafter.  The report will provide a baseline for discussions focusing on 
how to move forward to meet the 2010 and 2020/25 IRP goals for dry-year groundwater yield. 

In-Region Surface Water Storage 

The region has developed dry-year surface water capacity that exceeds the IRP Target through 2025.  
Staff has adjusted available dry-year capacity to account for reduced capacity in Lake Perris, but 
some uncertainty is introduced into Metropolitan’s In-Region Surface Storage resource.  No other 
adjustments have been made at this time. 
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A.1 JUSTIFICATIONS FOR SUPPLY PROJECTIONS  
Legislation authored by Senator Sheila Kuehl (SB221 – now Water Code §10613 et seq.) and Senator 
Jim Costa (SB610 – now Water Code §66473.7) requires water retailers to demonstrate that their water 
supplies are sufficient for certain proposed subdivisions and large development projects subject to the 
California Environmental Quality Act (CEQA). Although Metropolitan and other wholesalers do not have 
verification responsibilities under this legislation, information provided by Metropolitan may be useful to 
retailers in complying with these responsibilities. This Appendix provides the basis for the water 
availability contained in this report, by major source of supply. Such bases and proofs are required for 
supply verification under the legislation. Links to copies of the legislation can be found at 
http://www.groundwater.water.ca.gov/water_laws/index.cfm#otherleg.  Throughout this appendix, 
references are made to Metropolitan’s operating budget and its long-term capital investment plan. The 
most recent operating budget (for Fiscal Year 2005/06) was adopted at the June 14, 2005 Board 
Meeting. A copy of the budget summary can be found at 
http://www.mwdh2o.com/mwdh2o/pages/finance/Exec2005_web.pdf.  The most recent Capital 
Investment Plan can be found at http://www.mwdh2o.com/mwdh2o/pages/finance/CIP2005_web.pdf.  
Another document of interest related to Metropolitan’s water supply planning is its annual report to the 
state legislature in compliance with Senate Bill 60 of 1999(Hayden).1  This requires that Metropolitan 
report on its progress in increasing its emphasis on cost-effective conservation, recycling and 
groundwater recharge.  

A.1.1 Colorado River Aqueduct Deliveries  

A. Colorado River Supplies  
Metropolitan obtains water from the Colorado River pursuant to its contracts with the United States.  
Metropolitan holds the 4th and 5th priorities to water available for use in California with agricultural 
districts holding priorities 1-3. In addition, Metropolitan has entered into a number of agreements that 
allow it to receive supplies unused by agricultural districts for its own use.   

Rationale For Expected Supply  

Historical Record  

Water supplies available under Metropolitan’s Colorado River water entitlements have been delivered 
since 1939. By existing contract, water will continue to be available because of California’s senior water 
rights to use of Colorado River water. The historical record for available Colorado River water indicates 
that Metropolitan’s fourth priority entitlement to 550,000 acre-feet has been available in every year and 
can reasonably be expected to be available over the next 20 years.  

Written Contracts or Other Proof  

Metropolitan’s entitlement to Colorado River water is based on a series of agreements and compacts 
collectively known as “The Law of the River,”2 which govern the distribution and management of 
Colorado River water. The following documents specifically determine Metropolitan’s dependable 
supplies:   

• 1931 Seven Party Agreement.3 The 1931 Agreement established priorities for the use of Colorado 
River water available to California, which consists of its basic annual apportionment of 4.4 million 
acre-feet plus one-half of any surplus supply. Palo Verde Irrigation District (PVID), Yuma Project 
(Reservation Division), Imperial Irrigation District (IID), Coachella Valley Water District (CVWD), and 
Metropolitan are the entities that hold these priorities.  These priorities are included in the contracts 
that the Department of the Interior executed with the California agencies in the 1930s for water from 
Lake Mead. Metropolitan has the fourth priority to California’s basic apportionment of Colorado 
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River water and utilizes this water – 550 taf per year – every year. In addition, Metropolitan has 
access to additional Colorado River water – up to 662 taf per year – through its fifth priority in the 
California apportionment.  

• Metropolitan’s Basic Contracts.4 Metropolitan’s 1930, 1931, and 1946 basic contracts with the 
Secretary of the Interior permit the delivery of 1.212 million acre-feet per year when sufficient water 
is available. Metropolitan's 1987 surplus flow contract with Reclamation permits the delivery of 
water to fill the remainder of the Colorado River Aqueduct when water is available.  

• Consolidated Court Decree.5 The 1964 U.S. Supreme Court Decree confirmed the normal supply 
year apportionments to Arizona, California, and Nevada of 2.8 million acre-feet per year, 4.4 million 
acre-feet per year and 300 taf per year, respectively. The Decree also permits the Secretary of the 
Interior to make water available that is unused by one of the states for use in the other two states. 
In addition, it permits the Secretary to make surplus water available.  The 1964 Decree and 
subsequent Decrees addressed present perfected rights (PPRs) to Colorado River water, some of 
which were not encompassed by the 1931 Seven Party Agreement.  Uncertainty around the 
position the California PPRs had relative to the priorities in the 1931 Seven Party Agreement was 
resolved by the QSA and related agreements. 

• 2003 Quantification Settlement Agreement (QSA) and several other related agreements were 
executed in October 2003.6 The QSA quantifies the use of water under the third and sixth priorities 
of the Seven Party Agreement. The QSA and related agreements provides the numeric baseline 
needed to measure conservation and transfer programs by which unused agricultural priority water 
would be made available for diversion by Metropolitan. It also allows for implementation of 
agricultural conservation, land management, and other programs identified in the 1996 IRP.  

Financing  
Metropolitan’s operating budget includes the cost of delivering fourth priority Colorado River water, 
which is paid from water sales revenue.  

Federal, State, and Local Permits/Approvals  
Metropolitan’s fourth priority Colorado River water is currently available, and this priority assures 
delivery of the Basic apportionment.  

B. IID - Metropolitan Conservation Program  

Source Of Supply  
The IID-Metropolitan Conservation Program provides an annual supply that is delivered to 
Metropolitan’s service area via its CRA. In 1988, Metropolitan executed a Conservation Agreement to 
fund water efficiency improvements within the Imperial Irrigation District’s (IID) service area in return for 
the right to divert the water conserved by those improvements. The program consists of structural and 
non-structural measures, including the concrete lining of existing canals, the construction of local 
reservoirs and spill-interceptor canals, installation of non-leak gates, and automation of the distribution 
system. Other implemented projects include the delivery of water to farmers on a 12-hour basis rather 
than a 24-hour basis and improvements in on-farm water management through the installation of 
tailwater pumpback systems, drip irrigation systems, and linear-move irrigation systems.  

Expected Supply Capability  
The IID-Metropolitan Conservation Program has been operational since 1990. It was initially expected 
to yield 106 taf per year of conserved water. This initial program agreement provided Coachella Valley 
Water District (CVWD) the option to call up to about 45 taf per year if needed to meet its demands 
under non-surplus conditions. Execution of the QSA has reduced CVWD’s annual option to 20 taf 
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increasing the minimum supply to MWD to 80 taf.  

Rationale For Expected Supply  

Historical Record  

The IID-Metropolitan Conservation Program has been operational since 1990. Existing agreements 
have extended the initial term to at least 2041 or 270 days after the termination of the QSA, whichever 
is later, and they guarantee Metropolitan a minimum of 80 taf per year. With operations beginning in 
1990, the program has conserved as much as 109,460 acre-feet per year to date. The historical record 
indicates that Metropolitan’s expected minimum supply of 80 taf per year has been available since 1996 
and would be available over the next 36 years at least.  

Written Contracts or Other Proof  

Metropolitan’s annual supply from the IID-Metropolitan Conservation Program is based on four 
agreements.   

• 1988 IID-Metropolitan Conservation and Use of Conserved Water Agreement. Imperial Irrigation 
District and Metropolitan executed this Agreement in December 1988 for a 35-year term following 
completion of program implementation (1998– 2033).   

• 1989 Approval Agreement. This Agreement secured the approval of the Palo Verde Irrigation 
District and Coachella Valley Water District to not divert an amount of water equal to the amount 
conserved except under limited circumstances. The Agreement was executed in December 1989.   

• 1989 Supplemental Approval Agreement. This Agreement was executed in December 1989 
between Metropolitan and Coachella Valley Water District to coordinate Colorado River diversions 
and the use of the conserved water provided by the Program.   

• 2003 Amendments to 1988 Agreement and 1989 Approval Agreement. These amendments specify 
that CVWD, at its request, may receive 20 taf annually from the program yield leaving the remaining 
water for use by Metropolitan  

Financing  
The water efficiency improvements under this Program have already been funded, constructed, and put 
into operation. Metropolitan’s 10-year capital and O&M budgets (referenced above) include the cost of 
operating, maintaining, and delivering the conserved water under the IID-Metropolitan Conservation 
Program.  

Federal, State, and Local Permits/Approvals  
A comprehensive environmental review process supported implementation.   

• EIR for Program. The Imperial Irrigation District Board certified the final Environmental Impact 
Report for the Program in December 1986.7   

• EIR to Complete the Program. The Imperial Irrigation District Board certified the final Environmental 
Impact Report for the Completion Program in June 19948 

• Program EIR for Quantification Settlement Agreement. Metropolitan's Board certified the final 
Program Environmental Impact Report for the QSA in June 2002.9   

• Addendum to the QSA Final Program EIR. Metropolitan's Board adopted the Addendum to the QSA 
Final Program Environmental Impact Report in October 2003. Metropolitan's Board also adopted 
the Findings of Fact and Statement of Overriding Considerations, and Mitigation and Monitoring and 
Reporting Program at that time.  
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C. Palo Verde Irrigation District Land Management, Crop Rotation And Water Supply Program  

Source Of Supply  
At its May 11, 2004 meeting, Metropolitan’s Board authorized a 35-year land management, crop 
rotation, and water supply program with the Palo Verde Irrigation District. Under the program, 
participating farmers in PVID are being paid to reduce their water use by not irrigating a portion of their 
land. A maximum of 29 percent of lands within the Palo Verde Valley can be fallowed in any given year. 
Under the terms of the QSA, water savings within the PVID service area will be made available to 
Metropolitan. Palo Verde Valley lands have the first priority for Colorado River water under the water 
delivery contracts with the U.S. Bureau of Reclamation. Partial implementation of the program began in 
January 2005, and when fully implemented, the program is estimated to provide up to 111 taf per year. 
The agreement also specifies that the program’s minimum fallowed acreage be estimated to provide a 
minimum of 26 taf per year.  

Expected Supply Capability  
It is estimated that the PVID/Metropolitan Program would provide up to 111 taf per year of additional 
Colorado River water. This water would be available in any year as needed and in accordance with the 
provisions described in the agreements with Palo Verde Valley landowners and PVID.  

Rationale For Expected Supply  

Historical Record  

Metropolitan and PVID tested the concept of developing a water supply for Metropolitan by entering into 
an agreement in 1992.10 Agreements were signed with landowners and lessees in the Palo Verde 
Valley to forego irrigation for a two-year period from August 1992 to July 1994. Water unused by PVID, 
in the amount of 186 taf, was stored in Lake Mead for Metropolitan, but was subsequently lost to flood 
control releases. Both PVID and Metropolitan signed approved Principles of Agreement in 2001. PVID 
issued the Final Environmental Impact Report for the Proposed Palo Verde Irrigation District Land 
Management, Crop Rotation and Water Supply Program in September 2002.11 Partial implementation 
of the final program began in January 2005. In 2005, the water savings in PVID are estimated to be 103 
taf, and in 2006 a further 94 taf is expected.  

Written Contracts or Other Proof   

• August 2004 Forbearance and Fallowing Program Agreement. This agreement establishes the 
PVID/Metropolitan Program, which provides for a solicitation of and provisional approval of 
landowner participation offers, specifies the process for incorporating offers into agreements with 
landowners, and states the terms and conditions for fallowing, including payments made by 
Metropolitan.   

• Landowner Agreements for Fallowing in the PVID. These agreements specify an escrow process to 
consummate the transaction, an easement deed to encumber land for fallowing, a tenant 
agreement to subordinate a tenant's lease to the agreement and easement, and an encumbrance 
agreement to subordinate any encumbrance (e.g. a mortgage) to the easement. These agreements 
also state the landowner's fallowing obligation, payments to be made by Metropolitan, and land 
management measures to be implemented.   

• 2005 Interim Fallowing Agreements. Beginning in January 1, 2005, these bridge agreements were 
executed to permit landowners to fallow land on an interim basis through July 31, 2005, with 
commencement of their participation in the PVID/Metropolitan Forbearance and Fallowing Program 
on August 1, 2005.   

• July 2005 Interim Fallowing Agreements. These agreements were executed to permit landowners to 
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fallow land on an interim basis as part of their participation in the PVID/ Metropolitan Program with 
the close of escrow on August 1, 2005.  

Financing  
Metropolitan’s annual O&M budget (referenced above) includes the cost of the PVID/Metropolitan 
Program.  

Federal, State and Local Permits  
A Notice of Preparation for the PVID/ Metropolitan Program was published on October 29, 2001. PVID 
issued the Final Environmental Impact Report for the Proposed Palo Verde Irrigation District Land 
Management, Crop Rotation, and Water Supply Program in September 2002 (see reference above).  

D. Salton Sea Restoration Transfer  

Source Of Supply  
The source of supply for the Salton Sea Restoration Transfer is Colorado River water conserved by IID 
for transfer to Metropolitan.  

Expected Supply Capability  
The expected supply is up to 1.55 million acre-feet. This water would be made available during a period 
that could start as early as 2007 and will end after 2017.  

Rationale For Expected Supply  
The program is being developed in accordance with legislative direction to the Resources Secretary to 
facilitate implementation of the Colorado River transfers and other programs under the QSA. The 
Resources Secretary was directed to undertake a restoration study to determine a preferred alternative 
for the restoration of the Salton Sea ecosystem and the protection of wildlife dependent on that 
ecosystem. As part of this study, the Resources Secretary is to determine the availability to 
Metropolitan of up to 1.6 million acre-feet of water that would be conserved by IID and made available 
to Metropolitan, with the net proceeds placed in the Salton Sea Restoration Fund. By December 31, 
2006, the Resources Secretary is required to submit a plan to the Legislature that identifies a preferred 
alternative for the restoration of the Salton Sea and the availability of water to Metropolitan. By the end 
of 2006, 50,000 acre-feet of this water will have already been conserved to permit management of the 
salinity of the Salton Sea, leaving as much as 1.55 million acre-feet available for transfer to 
Metropolitan beginning in 2007.  

Program Facilities  

The existing CRA facilities would transport the water from Lake Havasu to Metropolitan. Currently, 
conserved water is being provided through land fallowing. Additional conservation facilities may be 
constructed by IID.  

Historical Record  

Metropolitan has existing contracts with the Secretary of the Interior for delivery of Colorado River 
water. Additionally, under separate 1988 and 1989 agreements and 2003 amendments, Metropolitan 
receives Colorado River water made available by IID through conservation activities within IID. 

Written Contracts or Other Proof   

• 2003 Quantification Settlement Agreement.12 Umbrella agreement for the related agreements 
entered into by Metropolitan, IID, CVWD, and other agencies, which together are intended to 
consensually settle longstanding disputes regarding the priority, use, and transfer of Colorado River 
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water in California from agricultural to urban users. The QSA establishes the structure for the 
further distribution of Colorado River water among Metropolitan, IID, and CVWD for up to 75 years 
based upon the water budgets set forth in the agreement.   

• 2003 Colorado River Water Delivery Agreement. Agreement among IID, CVWD, SDCWA, 
Metropolitan, and the Secretary of the Interior memorializing the agreement of the Secretary to 
deliver Colorado River water to California water users in accordance with the water budgets 
established by the QSA and related agreements.   

• 2003 Agreement between the Imperial Irrigation and the Department of Water Resources for the 
Transfer of Colorado River Water. One of the QSA-related agreements that specifies IID’s 
obligations to conserve water for transfer to Metropolitan and DWR’s commitments and obligations 
to IID in facilitating the transfer.   

• 2003 Agreement between The Metropolitan Water District of Southern California and the 
Department of Water Resources for the Transfer of Colorado River Water. One of the QSA-related 
agreements that specifies MWD’s obligations to pay for water conserved by IID for transfer to 
Metropolitan as facilitated by DWR.   

• 2003 Quantification Settlement Agreement Joint Powers Authority Creation and Funding 
Agreement. One of the QSA-related agreements, this agreement among the Department of Fish 
and Game, CVWD, IID, and SDCWA provides for the funding of a portion of the water that would be 
conserved by IID for transfer to Metropolitan.   

• QSA Implementing Legislation. The 2003 State Legislature passed three bills to facilitate 
implementation of the QSA-- Senate Bill 277 (Ducheny), Senate Bill 317 (Kuehl), and Senate Bill 
654 (Machado) that include provisions for the Salton Sea Restoration Transfer.  The QSA 
implementing legislation was amended in the 2004 legislative session by Senate Bill 1214 (Kuehl). 

• Deadline for Report to Legislature. The QSA implementing legislation requires the Resources 
Secretary to submit the completed restoration study on or before December 31, 2006 that includes 
a Program EIR along with a determination of the availability of the Salton Sea Restoration Transfer 
water to Metropolitan. 

Financing   

• The Resources Secretary is undertaking the Salton Sea restoration study with $20 million 
appropriated from state Proposition 50 bond funds.   

• Approximately 1/2 of the 1.55 million acre-feet transfer will be conserved by IID using funds 
managed by the QSA Joint Powers Authority with the remainder of the IID conservation funded by 
water transfer payments from Metropolitan.   

• DWR will facilitate the transfer by making direct specified payments to IID and by collecting certain 
payments from Metropolitan, the proceeds of which would be deposited into the Salton Sea 
Restoration Fund.  

Federal, State and Local Permits for Construction  
Under the direction of the Resources Secretary, DWR is in the initial stages of preparing a Program EIR 
for the plan. As of early September 2006 the Draft PEIR had yet to be released for public review. The 
Final PEIR is scheduled for submittal to the Legislature in December 2006 after which the Legislature is 
expected to consider issuing a Notice of Determination. Additional state legislation would be required 
before the transfers can take place. 
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E. Lake Mead Storage Program 

Source Of Supply  
The source of supply for the Lake Mead Storage Program is Colorado River water saved by 
extraordinary conservation measures that is left in storage in Lake Mead.  

Expected Supply Capability  
The potential annual supply is up to 400 taf. This water would be made available during a period that 
could start as early as 2008.  

Rationale For Expected Supply  
The program is included in the Seven Basin State’s Preliminary Proposal Regarding Colorado River 
Interim Operations.13  The proposal consists of a package of programs and operational, and accounting 
procedures with respect to the operation of Lake Mead and Lake Powell.  The proposal is one of the 
alternatives being evaluated in NEPA documentation being prepared by the by the Bureau of 
Reclamation (USBR) for the development of Lower Basin shortage guidelines and coordinated 
management strategies for Lake Powel and Lake Mead under low reservoir conditions. 

Metropolitan and the USBR have agreed to a two-year demonstration program to create “Intentional 
Created Surplus” (ICS) water for storage in Lake Mead.  Under this demonstration program 
Metropolitan, from the water saved under the PVID/Metropolitan Program, will make available 50,000 
acre-feet of ICS water for storage in Lake Mead in each calendar year 2006 and 2007.   

ICS water stored in Lake Mead is subject to a 5 percent reduction to provide a collective water supply 
benefit for all Colorado River water entitlement holders.  Beginning in the second year of storage, the 
remaining ICS water is subject to an annual 2.8 percent reduction to compensate for evaporation 
losses. 

A subsequent agreement would be required to recover ICS water created during the demonstration 
program.  A decision to release or use the ICS water is contingent upon the completion of necessary 
environmental compliance and appropriate agreements among Arizona, California, and Nevada.  It is 
anticipated that the release of ICS water will be addressed in the NEPA documentation being prepared 
for the development of Lower Basin shortage guidelines and coordinated management strategies for 
Lake Powel and Lake Mead under low reservoir conditions. 

Program Facilities  

The ICS water is to be stored in Lake Mead behind Hoover Dam.  When released for use by MWD the 
existing CRA facilities would transport the water from Lake Havasu to Metropolitan.  

Historical Record  

Metropolitan has existing contracts with the Secretary of the Interior for storage of water in Lake Mead 
and delivery of Colorado River water.  The ICS water is created through extraordinary conservation 
through the PVID/Metropolitan Program.  

Written Contracts or Other Proof   

• 2006 Agreement between Metropolitan and Reclamation to Implement a Demonstration Program to 
Create Intentionally Created Surplus Water.  Agreement providing for the creation and storage of 
ICS water in Lake Mead.  

• 2006 Seven Basin State’s Preliminary Proposal Regarding Colorado River Interim Operations.  
Proposal submitted by the Seven Colorado River Basin States that includes provisions for a 
program to store ICS water in Lake Mead and its subsequent release. 
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Financing   

• ICS water is created and stored in Lake Mead at no additional cost to MWD. 

• USBR, with its funds appropriated by Congress, is preparing the necessary NEPA documentation 
that is required before ICS water can be released for use. 

Federal, State and Local Permits for Construction  
No construction is associated with the ICS program.  The demonstration program has been approved 
and is being implemented by USBR.  NEPA documentation and any necessary permits required to 
release ICS water are being prepared and pursued by USBR. 

F. Extension of the Interim Surplus Guidelines 

Source Of Supply  
The source of supply for the extension of the Interim Surplus Guidelines is Colorado River water stored 
in Lake Mead.  

Expected Supply Capability  
Under the existing Interim Surplus Guidelines14 the potential annual supply would, depending on 
reservoir conditions, be up to the volume necessary to fill the Colorado River Aqueduct to an annual 
flow of 1.250 million acre-feet from the otherwise normal year supply available to MWD.  During the 
proposed extended period from 2017 to 2025, the available supply to MWD would be 250 taf.   

Rationale For Expected Supply  
Extension of the Interim Surplus Guidelines is included in the Seven Basin States Preliminary Proposal 
Regarding Colorado River Interim Operations (discussed above under Section E.).   

Extension of the Interim Surplus Guidelines would include a modification to the existing guidelines14 in 
that the provisions for declaration of a “Partial Domestic Surplus” would be eliminated.   

The extension would continue to provide for a declaration of a “Full Domestic Surplus” through 2016 
when Lake Mead elevation is above 1,145 feet that would provide the additional volume of water 
needed by Metropolitan to fill its aqueduct to an annual flow of 1.250 million acre-feet.  During the 
extended period (2017-2025) a “Domestic Surplus” would be declared when Lake Mead elevation is 
above 1,145 feet and would provide MWD with 250 taf annually. 

Program Facilities  

Colorado River water is stored in Lake Mead behind Hoover Dam.  When released for use by MWD the 
existing CRA facilities would transport the water from Lake Havasu to Metropolitan.  

Historical Record  

Metropolitan has existing contracts with the Secretary of the Interior for storage of water in Lake Mead 
and delivery of Colorado River water in a total volume exceeding 1.250 million acre-feet annually.  

Written Contracts or Other Proof   

• 2001 Colorado River Interim Surplus Guidelines.   

• 2006 Seven Basin State’s Preliminary Proposal Regarding Colorado River Interim Operations.  
Proposal submitted by the Seven Colorado River Basin States that includes provisions for a 
program to store ICS water in Lake Mead and its subsequent release. 
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Financing   

• ICS water is created and stored in Lake Mead at no additional cost to MWD. 

• USBR, with its funds appropriated by Congress, is preparing the necessary NEPA documentation 
that is required before ICS water can be released for use. 

Federal, State and Local Permits for Construction  
No construction is associated with the Interim Surplus Guidelines or its proposed extension.  USBR is 
preparing NEPA documentation and is pursuing the necessary permits that may be required to extend 
the Interim Surplus Guidelines. 

14 The existing Interim Surplus Guidelines are contained in the January 25, 2001 issue of the Federal 
Register, pages 7780 through 7782. 

G. Desert Water Agency/Coachella Valley Water District/Metropolitan Water Exchange Program 
The volume of the Colorado River supply made available for diversion by Metropolitan that is delivered 
to MWD’s service area is affected by the Desert Water Agency/Coachella Valley Water 
District/Metropolitan Water Exchange Program.  See Section A.3.2.B below for the discussion of this 
program. 

 

 

A.1.2 California Aqueduct Deliveries A. State Water Project Deliveries  

Source Of Supply  
The State Water Project provides imported water to the Metropolitan service area and has historically 
provided from up to 70 percent of Metropolitan’s supplies. In accordance with its contract with the 
Department of Water Resources (DWR), Metropolitan has a contracted “Table A” amount of 1,911,500 
acre-feet per year. Actual deliveries depend on both Metropolitan’s demand and the availability of 
supplies.  

The availability of SWP supplies for delivery is estimated based on the historical record of hydrologic 
conditions, existing system capabilities, requests of the 29 State Water Project contractors and SWP 
contract provisions for allocating Table A, Article 21 and other SWP deliveries to each contractor. The 
estimates of SWP deliveries to Metropolitan are based on DWR’s most recent SWP reliability estimates 
contained in its May 25, 2005 Notice to State Water Contractors, Number 05-08.  

 

SWP water is delivered to Metropolitan through the East Branch at Devil Canyon Power Plant’s 
afterbay, the Santa Ana Valley Pipeline, and at Lake Perris. Metropolitan takes delivery from the West 
Branch at Castaic Lake.  

Expected Supply Capability  
The Edmund G. Brown California Aqueduct is capable of transporting Metropolitan’s full contract 
amount of 1,911,500 acre-feet per year. However, the quantity of water available for export through the 
California Aqueduct can vary significantly year to year. The amount of precipitation and runoff in the 
Sacramento and San Joaquin watersheds, system reservoir storage, regulatory requirements, and 
contractor demands for SWP supplies impact the quantity of water available to Metropolitan. Prior to 
the execution of the Bay-Delta Accord in December 1994, significant uncertainties existed regarding 



Board Report (Justifications for Water Supply Projections) October 10, 2006

 

October 10, 2006 11 Water Resources Management 

how much of the water in the Sacramento San Joaquin Bay-Delta would be available for export and 
how much would be required to meet regulatory requirements for meeting water quality standards and 
sustaining endangered species. The Bay- Delta Accord and the subsequent CALFED process removed 
significant uncertainties associated with regulatory requirements, thus providing a base for the DWR 
and the SWP contractors to estimate available water supplies. As discussed in a subsequent section, 
actions being undertaken by the CALFED process and the Phase 8 water rights process should 
enhance the reliability of supplies in the future. DWR estimates the water supply available for export to 
Metropolitan and the SWP contractors by using the regulatory standards in the Bay-Delta Accord, as 
well as historic precipitation and runoff data and reservoir levels.  

Rationale For Expected Supply  
Metropolitan and 28 other public entities have contracts with the State of California for State Water 
Project water. These contracts require the state, through its DWR, to use reasonable efforts to develop 
and maintain the SWP supply. DWR has made significant investment in SWP infrastructure. It has 
constructed 28 dams and reservoirs, 26 pumping and generation plants, and about 660 miles of 
aqueducts. More than 19 million California residents benefit from water from the SWP. Under its 
contract Metropolitan may use 46 percent of this quantity. Further, under the water supply contract, 
DWR is required to use reasonable efforts to maintain and increase the reliability of service to 
Metropolitan. As discussed in a subsequent section, DWR is participating in the CALFED process to 
achieve these requirements.  

Historical Record  

To date, the SWP has delivered in excess of 69 million acre-feet (Bulletin 132-06, Table B-5B) with the 
single year deliveries exceeding 3.5 million acre-feet in 2000. DWR estimates that with current facilities 
and regulatory requirements, the SWP will deliver 3.1 million acre-feet per year on average.  

Written Contracts or Other Proof   

• 1960 Contract between the State of California and the Metropolitan Water District of Southern 
California for a Water Supply. This Contract, initially executed in 1960 and amended numerous 
times since, is the basis for SWP deliveries to Metropolitan. It requires the DWR to make reasonable 
efforts to secure water supplies for Metropolitan and its other contractors. The contract expires in 
2035. At that time, Metropolitan has the option to renew the contract under the same basic 
conditions.  

Financing  
As part of its contract with DWR, Metropolitan pays both the fixed costs of financing SWP facilities 
construction and variable costs of operations, maintenance, power and replacement costs for water 
delivered each year.  Metropolitan’s payments for its State Water Project contract obligation are 
approved each year by its Board of Directors and currently constitute approximately 30 percent of the 
annual budget (referenced above).   

Federal, State and Local Permit/Approvals   

• Operation of the SWP. The DWR is responsible for acquiring, maintaining and complying with 
numerous Federal and State permits for operation of the SWP. Metropolitan has been active in 
monitoring the issues affecting its contract with DWR.   

• Environmental Impact Report for the East Branch Enlargement. In April 1984, DWR prepared and 
finalized an Environmental Impact Report for the Enlargement of the East Branch of the Governor 
Edmund G. Brown California Aqueduct.   

• Environmental Impact Report for the Harvey O. Banks Pumping Plant. In January 1986 DWR 
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prepared and finalized an Environmental Impact Report for the Additional Pumping Units at Harvey 
O. Banks Delta Pumping Plant.   

B. Desert Water Agency/Coachella Valley Water District/Metropolitan Water Exchange Program  

Source Of Supply  
The Desert Water Agency (DWA) and Coachella Valley Water District (CVWD), both in Riverside 
County, have rights to State Water Project (SWP) deliveries but do not have any physical connections 
to the SWP facilities. Both agencies are adjacent to the Colorado River Aqueduct. For DWA and CVWD 
to obtain water equal to their SWP allocations, Metropolitan has agreed to exchange an equal quantity 
of its Colorado River water for DWA and CVWD’s SWP water. DWA has a SWP Table A contract right 
of 50,000 acre-feet per year and CVWD has a SWP Table A contract right of121,100 acre-feet per 
year, for a total of 171,100 acre-feet per year.  

Expected Supply Capability  
In addition to exchanging an equal quantity of CRA water with SWP water, Metropolitan can deliver 
additional CRA water to its DWA/CVWD service connections permitting these agencies to store water 
through an Advanced Delivery Agreement.  This Advanced Delivery Agreement allows Metropolitan to 
maximize its “wet” water supplies from both the CRA and SWP and account for the “owed” amount of 
water to DWA and CVWD through this agreement.  Moreover, when supplies are needed, Metropolitan 
can then receive its full Colorado River supply as well as the State Water Project allocation from the 
two agencies, while the two agencies can rely on the stored water for meeting their water supply needs. 
The combined SWP Table A contract right of DWA and CVWD is 171,100 acre-feet. The amount of 
DWA and CVWD SWP Table A water available to Metropolitan depends on total SWP deliveries and 
varies from year to year.  

Rationale For Expected Supply  
 

Historical Record  

The DWA and CVWD Exchange Program has been in operation since 1967.  The Advance Delivery 
Agreement has been in place since 1983.  In 2003 Metropolitan, DWA, and CVWD entered into a 2003 
Exchange Agreement which transfers 100 taf of Metropolitan’s Table A amounts to DWA and CVWD. 
Since 1967 Metropolitan has been taking delivery of these agencies’ SWP Table A water and providing 
equivalent water to those agencies from Metropolitan’s supplies on the Colorado aqueduct. 
Metropolitan has also been delivering water in advance of the amount needed under the exchange 
agreement. Metropolitan can call on this water during dry years. By the end of 2006, Metropolitan 
expects to have 364 taf in the Advance Delivery account.  

Written Contracts or Other Proof   

• 1967 and 1984, 2003 Water Exchange Contract and Agreements.  The DWA and CVWD water 
exchange contracts have been in place since 1967, amended in 1972 and were modified with 
execution of additional agreements in 1983.  In 2003 Metropolitan, DWA, and CVWD entered into a 
2003 Exchange Agreement which transfers 100 taf of Metropolitan’s Table A amounts to DWA and 
CVWD. 

• 1983 Advance Delivery Agreement. DWA, CVWD and Metropolitan executed an Advance Delivery 
Agreement. This Advance Delivery Agreement allows Metropolitan to supply DWA and CVWD with 
Colorado River water in advance of the time these agencies are entitled to receive water under the 
Exchange Agreement. In future years, Metropolitan can recover this water by reducing its deliveries 
under the exchange agreement.  
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Financing  
The funds for deliveries under this Program are included in Metropolitan’s O&M budget and Long-range 
Financial Plan (referenced above).  

Federal, State, and Local Permits/Approvals  
The DWR is responsible for acquiring, maintaining and complying with numerous Federal and State 
permits for operation of the SWP.   

• July 26, 1983 CVWD Negative Declaration, Whitewater River Spreading Area expansion Phase 1.   

• February 1983, DWA Final EIR for the proposed extension of time for utilizing Colorado River water 
to recharge the upper Coachella Valley groundwater basins to the year 2035, Volume I and II, April 
1983 Volume III.  

C. Semitropic Water Banking And Exchange Program  

Source Of Supply  
The agreement between Semitropic Water Storage District (Semitropic) and Metropolitan was executed 
in February 1994. Semitropic obtains water from the SWP through its contracts with the Kern County 
Water Agency. SWP supplies irrigate an area of 161,200 acres within Semitropic’s service area. When 
this surface water is not available, these growers withdraw water from the underlying aquifer. The 
agreement between Semitropic and Metropolitan allows Metropolitan to make use of 35 percent of the 
additional storage in Semitropic’s groundwater basin. In years of plentiful supply, Metropolitan can 
deliver available SWP supplies to Semitropic through the California Aqueduct. During dry years, 
Metropolitan can withdraw this stored water. Four other banking partners participate in this Program 
and use the remaining 65 percent of the additional storage in Semitropic’s groundwater basin.  

Expected Supply Capability  
The Semitropic-Metropolitan Program provides Metropolitan with the capacity to store up to 350 taf of 
water under the current agreement. During dry years, Metropolitan can recover its stored water through 
a combination of direct pumping of the groundwater and delivery of Semitropic’s SWP Table A water in 
the California Aqueduct. Based on the terms and conditions of the program agreements, the return of 
water to Metropolitan ranges from a minimum of 31 taf acre-feet per year (peak 4-month summer 
period) up to 170 taf (over a 12-month period). The average annual supply capability for a single dry 
year similar to 1977 or multiple dry years similar to the period 1990-1992 is 107 taf.  

Rationale For Expected Supply  

Historical Record  

The Semitropic-Metropolitan Water Banking & Exchange Program has been operational since 1994. 
With existing agreements, it will continue to operate over the term of 41 years (1994-2035). At the end 
of 2005, Metropolitan had 343 taf in its storage account.  

Written Contracts or Other Proof   

• 1992 Turn-in/out Construction, Operation and Maintenance Agreement. The Department of Water 
Resources and Semitropic executed this Agreement in 1992 to allow construction, operation and 
maintenance of the Semitropic California Aqueduct Turn in/out.   

• 1993 Temporary Semitropic-Metropolitan Water Banking Agreement. This Agreement was 
executed in February 1993 by Semitropic and Metropolitan to allow the storage of available 
Metropolitan supplies in advance of execution of the long-term agreement.   
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• 1994 Semitropic/Metropolitan Water Banking and Exchange Agreement. This Agreement was 
executed in December 1994 by Semitropic and Metropolitan to implement the program for a 41-
year term (1994-2035).   

• 1995 Point of Delivery Agreement. This agreement, with the Department of Water Resources, Kern 
County Water Agency and Metropolitan, allows Metropolitan to divert water from the California 
Aqueduct into Semitropic’s service area.   

• 1995 Introduction of Local Water into the California Aqueduct. This agreement, with the Department 
of Water Resources, Kern County Water Agency and Semitropic, allows Metropolitan to receive 
water from the program into the California Aqueduct.  

Financing 
Metropolitan’s O&M budget (referenced above) includes payments for the Semitropic Program.  

Federal, State and Local Permits/Approvals   

• Final EIR. Semitropic acting as the lead agency under CEQA and Metropolitan acting as a 
responsible agency jointly completed the Environmental Impact Report for the Program. The EIR 
was certified by Semitropic in July 1994 and adopted by Metropolitan in August 1994.   

• Regulatory Approvals. All regulatory approvals are in place and the program is operational.  

D. Arvin-Edison Water Management Program  

Source Of Supply  
The Arvin-Edison Water Storage District (Arvin-Edison) manages the delivery of local groundwater and 
water imported into its service area from the Central Valley Project’s (CVP) Millerton Reservoir via the 
Friant-Kern Canal. The surface water service area consists of 132,000 acres of predominantly 
agricultural land, and to a minor degree, municipal and industrial uses. It is situated in Kern County. 
Arvin-Edison operates its supplies conjunctively, storing water in the underlying aquifer when imported 
supplies are available and withdrawing that water when the availability of imported supplies is reduced. 
In 1997, Metropolitan entered into an agreement with the Arvin-Edison Water Storage District. The 
agreement allows Metropolitan to store available water in Arvin-Edison's groundwater basin, either 
through direct spreading operations, or through deliveries to growers in Arvin- Edison's service area. 
Similar to Arvin- Edison’s own usage, this previously stored water could be withdrawn when the 
availability of imported supplies to Metropolitan is reduced.  

Expected Supply Capability  
The Arvin-Edison/Metropolitan Program provides Metropolitan with the capacity to store up to 250 taf of 
water under the current agreement. It also provides an option to increase the storage capacity to 350 
taf. During dry years, Metropolitan can recover its stored water either through direct pumping of the 
groundwater or through exchange. Based on the terms and conditions of the program agreement, the 
return of water to Metropolitan ranges from a minimum of 40 taf per year (peak 4-month summer 
period) up to 110 taf (over a 12-month period). The average annual supply capability for this program is 
90 taf for either a single dry year similar to 1977 or for each year of a multiple dry year period similar to 
the period 1990-1992.  

Rationale For Expected Supply  

Historical Record  

The Arvin-Edison/Metropolitan Water Management Program has been operational since 1997. With 
existing agreements, it will continue to operate over the term of 30 years (1997-2027) with a possible 
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extension to 2035.  Metropolitan had 207 taf in its storage account at the end of 2005.  

Written Contracts or Other Proof   

• 1997 Arvin-Edison/Metropolitan Water Management Agreement. This Agreement was executed in 
December 1997 by Arvin-Edison and Metropolitan to implement the program for a 30-year term 
(1997-2027).   

• 1998 Turn-in/out Construction and Maintenance Agreement. The Department of Water Resources, 
Kern County Water Agency, Arvin-Edison and Metropolitan executed this Agreement in 1998 to 
allow construction, operation and maintenance of the Arvin-Edison California Aqueduct Turn in/out. 

• 1998-2002 Water Delivery and Return Agreements. These agreements, with the Department of 
Water Resources, Kern County Water Agency, Arvin-Edison and Metropolitan, allow Metropolitan to 
divert water from, and introduce water to, the California Aqueduct.   

• 2004 Point of Delivery Agreement. This agreement, with the Department of Water Resources, Kern 
County Water Agency and Metropolitan, allows Metropolitan to divert water from the California 
Aqueduct into Arvin-Edison’s service area.   

• 2004 Introduction of Water into the California Aqueduct. This agreement, with the Department of 
Water Resources, Kern County Water Agency and Arvin-Edison, allows Metropolitan to receive 
water from the program into the California Aqueduct.  

Financing  
Metropolitan’s O&M budget (referenced above) includes payments for the Arvin- Edison Program.  

Federal, State and Local Permits/Approvals   

• All regulatory approvals are in place.   

• Environmental Status: A Negative Declaration was completed in 1996.   

• An Addendum to the 1996 Negative Declaration was completed in 2003.   

• Regulatory Approvals. All regulatory approvals are in place and program is operational  

E. San Bernardino Valley Municipal Water District Program  

Source Of Supply  
The San Bernardino Valley Municipal Water District Program allows Metropolitan to purchase a 
dependable annual supply, as well as, an additional supply for dry year needs. Under this program, 
Metropolitan purchases water provided to San Bernardino Valley Municipal Water District (Valley 
District) from its annual State Water Project (SWP) water allocation. Valley District delivers the 
purchased supplies to Metropolitan’s service area through the coordinated use of facilities and 
interconnections within the water conveyance system of the two districts. The purchased SWP supply is 
provided to Metropolitan as direct deliveries of annual SWP water through the California Aqueduct to 
Metropolitan’s service area, as well as through deliveries of recaptured SWP water previously stored in 
the San Bernardino groundwater basin to Metropolitan’s service area. Under this program, Metropolitan 
purchases a minimum of 20 taf per year of SWP allocation every year. In addition, Metropolitan has the 
option to purchase Valley District’s additional SWP allocation, if available, and the first right-of-refusal to 
purchase additional SWP supplies available beyond the minimum and option amounts. In the event that 
Metropolitan’s operational needs do not require all, or a portion of the minimum purchased water, that 
unused amount may be carried forward up to a total of 50 taf for later delivery. Finally, the program 
establishes a critical dry year supply account for Metropolitan that could provide additional amounts of 
dry year supplies. During any year designated by DWR as a critically dry year, Valley District could 
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deliver from this account up to 50 taf of recaptured SWP water previously stored in the San Bernardino 
groundwater basin. To facilitate the transfer, the program also provides the coordinated use of existing 
facilities, including the Valley District’s Foothill Pipeline and the Inland Feeder, to improve the 
conveyance capabilities of the delivery of SWP water to the service areas of both districts. The intertie 
between the foothill Pipeline and existing segment of the Inland Feeder has been constructed and was 
operational as of December 2002. This intertie allows Metropolitan to move SWP water from the East 
Branch of the California Aqueduct through the Foothill Pipeline and Inland Feeder, into Diamond Valley 
Lake and the Colorado River Aqueduct. As a result of this intertie, the conveyance capacity into 
Metropolitan’s system has been increased by 260 cfs, thus increasing Metropolitan’s capability to refill 
and maintain storage in Diamond Valley Lake.  

Expected Supply Capability  
The average annual supply capability for a single dry year similar to 1977 is 70 taf; for multiple dry 
years similar to the period 1990- 1992 expected supply capability is 37 taf.  

Rationale For Expected Supply  

Historical Record  

The San Bernardino Valley Municipal Water District Program began operations in 2001 and is expected 
to be renewed continually in the future. Since its inception in 2001 this program has delivered 123 taf to 
Metropolitan.  Deliveries in 2006 will be a minimum of 20 taf.  

Written Contracts or Other Proof  

Metropolitan’s dependable annual and dry-year supplies from the San Bernardino Valley Municipal 
Water District Program are based on Metropolitan Board actions and agreements.   

• 2000 Board Approval of Coordinated Operating Agreement. In June 2000, Metropolitan’s Board 
authorized entering into a Coordinated Operating Agreement between Metropolitan and Valley 
District to develop projects that could provide benefits to both districts through the coordinated use 
of facilities and SWP supplies.   

• 2000 Coordinated Operating Agreement. The Coordinate Operating Agreement between 
Metropolitan and Valley District was executed in July 2000.   

• 2001 Board Approval of the Coordinated Use Agreement. In April 2001, Metropolitan’s Board 
authorized entering into the Coordinated Use Agreement for Conveyance Facilities and SWP Water 
Supplies between Metropolitan and Valley District for the purchase of dependable annual and dry 
year supplies by Metropolitan.   

• 2001 Coordinated Use Agreement. The Coordinated Use Agreement for Conveyance Facilities and 
SWP Water Supplies between Metropolitan and Valley District for the purchase of dependable 
annual and dry year supplies by Metropolitan was executed May 2001. The Agreement is effective 
as of July 1, 2001, for an “evergreen” term (10 years with automatic annual extensions unless 
otherwise notified).  

Financing  
Metropolitan’s O&M budget (referenced above) includes the funds to purchase Program water.  

 

Federal, State, and Local Permits/Approvals  
The Program became effective as of July 1, 2001. An environmental review process and regulatory 
approval supported implementation.   
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• Final EIR. Final Regional Water Facilities Master Plan Environmental Impact Report dated February 
1, 2001 was certified by Valley District, as lead agency, and by Metropolitan, as responsible 
agency.  Valley District and Metropolitan filed Notices of Determination on May 29, 2001 and April 
18, 2001, respectively.   

• State Water Contractors’ Review. In May 2001 the State Water Contractors reviewed and issued a 
letter supporting the program.   

• DWR Review. The California Department of Water Resources agreed to the program in December 
2001.  

F. Kern Delta Water Management Program  

Source Of Supply  
In December 1999, Metropolitan advertised a request for proposals for participation in “The California 
Aqueduct Dry-year Transfer Program.” As a result of this request for proposals, four programs, 
including one from the Kern Delta Water District (Kern Delta), were selected for further consideration. In 
2001, Metropolitan entered into Principles of Agreement with Kern Delta for the development of a Dry 
year supply program. Kern Delta serves 125,000 acres of highly productive farmland located in the San 
Joaquin Valley portion of southern Kern County. Kern Delta has under contract 180 taf per year of good 
quality highly reliable pre-1914 Kern River water and 25.5 taf per year of SWP Table A contract right 
(under contract with Kern County Water Agency). The dry-year supply program between Kern Delta 
and Metropolitan involves the storage of water with Kern Delta. In years of plentiful supply the 
agreement allows Metropolitan to store water in Kern Delta's groundwater basin, either through direct 
spreading operations or through deliveries to growers in Kern Delta's service area. Metropolitan has the 
ability to store up to 250 taf of water. Agreement provisions may allow for storage beyond this amount. 
When needed, Metropolitan can recover its stored water either through direct pumping of the 
groundwater or exchange at a rate of 50 taf per year. The program duration will be from 2002 to 2027 
with provisions that allow the water to be withdrawn until 2033.  

Expected Supply Capability  
The Kern Delta/Metropolitan Program provides Metropolitan with the capacity to store up to 250 taf of 
water at any one time. When needed, Metropolitan can recover its stored water either through direct 
pumping of the groundwater or exchange at a rate of 50 taf per year.  

Rationale For Expected Supply 

 Implementation Status  

Expected supplies are projected in accordance with accepted detailed groundwater modeling that has 
been accomplished for the program. In addition, the Kern Delta/Metropolitan Water Management 
Program was accepting water for storage by fall of 2003. Metropolitan currently has 32 taf in its storage 
account.  

Written Contracts or Other Proof   

• 2001 Kern Delta/Metropolitan Principles of Agreement. Principles of agreement were entered into 
between Kern Delta and Metropolitan in June 2001, covering program costs, operational aspects 
and risks/responsibilities.   

• 2002 Kern Delta and Metropolitan Boards of Directors Approval. These actions approved execution 
of the Long-term Agreement, which delineates program operations, costs, and risks/responsibilities.  
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Financing  
Metropolitan’s O&M budget (referenced above) includes payments for the Kern Delta/Metropolitan 
Program.  

Federal, State and Local Permits/Approvals  
Kern Delta, acting as lead agency under CEQA has prepared a full Environmental Impact Report. As 
part of this EIR, Kern Delta published a Notice of Preparation, and held meetings with the general 
public, interested agencies and resource agencies. In November 2002 the Final EIR certified by Kern 
Delta and adopted by Metropolitan.  

G. Central Valley Transfers  

Source Of Supply  
Up to 27 million acre-feet of water (80 percent of California’s developed water) is delivered for 
agricultural use every year. Over half of this water is used in the Central Valley; and much of it is 
delivered by, or adjacent to, SWP and Central Valley Project (CVP) conveyance facilities. This allows 
for the voluntary transfer of water to many urban areas, including Metropolitan, via the California 
Aqueduct. Recent events indicate that a portion of this water could be available to Metropolitan through 
mutually beneficial transfer agreements:   

• The Governor’s Water Bank (Bank) in 1991, 1992, and 1994 secured 140 to 820 taf per year of 
water supply. Further, the Department of Water Resource’s (DWR’s) Dry Year Water Purchase 
Program (Purchase Program) in 2001, 2002 and 2003 secured a total of 162 taf. The DWR 
established and administered the Bank and the Purchase Program by facilitating purchasing water 
from willing sellers and transferring the water to those with critical needs using the State Water 
Project (SWP) facilities. Sellers, such as farmers and water districts, made water available for the 
Bank and Purchase Program by fallowing crops, shifting crops, releasing surplus reservoir storage, 
and by substituting groundwater for surface supplies.   

• Under the Central Valley Improvement Act, passed by Congress in October 1992, water agencies 
that are not contractors with the Central Valley Project (CVP), such as Metropolitan, may for the first 
time be able to acquire a portion of the CVP’s 7.8 million acre-feet per year of supply.   

• In 2003, Metropolitan secured options to purchase approximately 145 taf of water from willing 
sellers in the Sacramento Valley during the irrigation season. Using these options, Metropolitan 
purchased approximately 125 taf of water for delivery to the California Aqueduct.   

• In 2005, Metropolitan, in partnership with three other State Water Contractors, secured options to 
purchase approximately 130 taf of water from willing sellers in the Sacramento Valley during the 
irrigation season, of which Metropolitan’s share was 113 taf. Metropolitan also had the right to 
assume the other State Water Contractors options if they chose not to exercise their options. Due to 
improved hydrologic conditions, Metropolitan and the other State Water Contractors did not 
exercise these options.  

Expected Supply Capability  
Metropolitan’s water transfer activities in 2003 and 2005 have demonstrated Metropolitan’s ability to 
develop and negotiate water transfer agreements working directly with the agricultural districts that are 
selling the water. In critically dry years or periods of prolonged drought, Metropolitan also anticipates 
working closely with DWR, USBR, and other water users to implement statewide programs similar to 
the Drought Water Banks operated by DWR in the early 1990s. Such statewide programs have a 
potential to secure large volumes of transfer water. For example, in 1991, DWR’s Drought Water Bank 
secured over 800 taf of water transfer supplies within a short period from a limited group of sellers. On 
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average, Metropolitan expects to be able to purchase 125 taf in dry years for delivery via the California 
Aqueduct.  

Rationale For Expected Supply  

Historical Record  

Metropolitan has made rapid progress to date developing Central Valley transfer programs. This 
progress may be attributed to several factors, including Metropolitan dedicating additional staff to 
identify, develop, and implement Central Valley storage and transfer programs; increased willingness of 
Central Valley agricultural interests to enter into storage and transfer programs with Metropolitan; and 
Metropolitan staff’s ability to work with California Department of Water Resources and US Bureau of 
Reclamation staff to facilitate Central Valley storage and transfer programs. The availability of dry year 
supplies from the Bank, Purchase Program, and/or Water Transfer Program has been demonstrated 
1991, 1992, 1994, 2001,2002, 2003, and 2005. The historical record for purchases from the Bank, 
Purchase Program, and Metropolitan initiated Central Valley programs in 2003 and 2005, as well as the 
number of sellers and buyers participating in these Programs, are strong indicators that there are 
significant amounts of water that can be purchased through spot market water transfers during dry 
years. This historical record is summarized in the table below.  

Written Contracts or Other Proof   

• Executive Order. In response to the extended 1987-92 drought, Governor Wilson issued an 
executive order establishing a Drought Action Team. This team, made up of state and federal 
officials, developed an action plan to lessen the impacts of the continuing drought (State 1991). 
One of the proposed actions was the formation of an emergency water bank managed by DWR. 
The purpose of the bank would be to help California’s urban, agricultural, and environmental 
interests meet their critical water supply needs. 

• Agreements with Buyers. Preceding the implementation of the 1995 and 2001 Water Banks, 
contracts were executed between DWR and agencies interested in buying. The essential terms and 
conditions for negotiating purchases, including maximum offering price, quantity of water needed, 
and the timing of delivery, were established in these contracts.   

• Agreements with Sellers. Purchases of water for the Bank and Purchase Program have been 
secured through written contracts signed by DWR and sellers. In addition, Metropolitan entered into 
agreements with sellers for its 2003 and 2005 Central Valley water transfer programs.   

• 1999 Board Directive. Metropolitan’s Board has authorized water transfers in accordance with the 
Water Surplus and Drought Management Plan (WSDM Plan) adopted in April 1999. The WSDM 
Plan is a comprehensive policy guideline for managing Metropolitan’s water supply during periodic 
surplus and shortage conditions. During shortage conditions, the plan specifies the type, priority 
and timing of drought actions, including the purchase of transfers on the spot market that could be 
taken in order to prevent or mitigate negative impacts on retail demands.  

Financing  
Funds for Central Valley water transfers are included in the O&M budget.  

Federal, State, and Local Permits/Approvals   

• Environmental Impact Report for the Bank. In November 1993, DWR prepared and finalized a 
programmatic Environmental Impact Report for the operation of the drought water banks during 
future drought events.   

• Individual CEQA and NEPA documents for Metropolitan’s 2003 and 2005 Central Valley water 
transfer programs. Individual sellers prepared CEQA documentation to support their transfers. In 
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addition, the U.S. Bureau of Reclamation prepared NEPA documentation for those transfers 
requiring federal approval. 

 

Table A.1-1 

Historical Record of Central Valley Water Transfers 

Program Purchases (AF/Y) Participants 

    Total Metropolitan Seller Buyers 

1991 Governor’s Water Bank 820,000 215,000 351 13 

1992 Governor’s Water Bank 193,246 10,000 18 16 

1994 Governor’s Water Bank 220,000 100 6 15 

2001 Dry-Year Purchase Program 138,000 80,000 9 8 

2003 Water Transfer Program 167,200 167,200 11 1 

2005 Water Transfer Program* 130,000 113,000 3 4 

* Quantities denote options to purchase. Metropolitan chose not to exercise its options due to 

improved hydrologic conditions.     

 

H. Bay-Delta Improvements  

Source Of Supply  
Improving the water supply reliability of the State Water Project (SWP) is a primary focus of 
Metropolitan’s long-term planning efforts. Metropolitan’s strategy is to reduce its dependence on SWP 
supplies during dry years, when risks to the Bay-Delta ecosystem are greatest, and to maximize its 
deliveries of available SWP water during wetter years to store in surface reservoirs and groundwater 
basins for later use during droughts and emergencies. Restoring and stabilizing the environmental 
health and supply reliability of the Bay-Delta through the implementation of CALFED’s Bay-Delta 
Program and the Sacramento Valley Water Management Agreement are important steps to 
accomplishing this objective. These improvements are necessary for Metropolitan to attain its goal of 
650 taf of supply yield from the Bay-Delta in dry years by 2020. This yield is 200 taf to 250 taf over 
estimates of existing available dry-year supplies, as described above. This goal means that 
Metropolitan will rely on only 32.5 percent of its total SWP contract amount of 2.0 million acre-feet per 
year in dry years. In addition, Metropolitan policy objectives for Bay-Delta improvements include an 
average of 1.5 million acre-feet of supply yield to Metropolitan over all year types. The SWP conveys 
water from the western slope of the Sierra Nevada to water users both north and south of the Bay-
Delta. Specifically, SWP is delivered to Metropolitan’s service area through a system of reservoirs, the 
Bay-Delta, pumping plants and the California Aqueduct. Owned and operated by the California 
Department of Water Resources (DWR), the SWP provides municipal and agricultural water to 29 State 
Water Contractors. Annual deliveries for the SWP average about 2.5 million acre-feet. Municipal uses 
account for about 60 percent of annual deliveries, with the remaining 40 percent going to agriculture.  

Delta Improvements Package and Phase 8 Settlement  
CALFED is a process involving numerous stakeholders (federal and state resource agency 
representatives, water users, environmental entities, and other interests) to develop solutions for Bay-
Delta problems. On August 28, 2000, CALFED’s Bay-Delta Program was approved, and it laid out final 
implementation plans for the first phase – the first seven years – of what is conceived to be up to 30 
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years of improvements in the Bay–Delta. This Program would be implemented through 11 major 
elements.  

Delta Improvements Package. The Delta Improvement Package is a set of linked actions designed to 
allow the SWP to operate the Banks Pumping Plant in the Delta at 8,500 cfs, provided all regulatory 
standards are met and water is available for export. The Banks Pumping Plant is currently limited by a 
Corps of Engineers permit to operate at 6,680 cfs, with provision to pump at higher levels only under 
very limited hydrologic conditions. The key benefits of the proposed Delta Improvement Program for 
urban Southern California include:   

• Increased water supply for regional groundwater and surface water storage initiatives (130 taf per 
year);   

• Enhanced access to voluntary water transfers upstream of the Delta as foreseen in the Record of 
Decision;   

• Continued Endangered Species Act assurances and supply reliability through implementation of a 
long-term Environmental Water Account;   

• Achievement of SWP supply goals for 2020 adopted by the Metropolitan Water District Board in the 
Southern California IRP; and   

• Enhanced operation of the diversified portfolio of supplies developed over the past decade in the 
IRP.  

Metropolitan also has been working with Bay-Delta watershed users toward settling the question of how 
all Bay-Delta water users would bear some of the responsibility of meeting Delta flow requirements. In 
December 2002, all of the parties signed a settlement agreement known as “The Sacramento Valley 
Water Management Agreement” or “Phase 8 Settlement Agreement.” The agreement resulted from the 
SWRCB Bay-Delta Water Rights Phase 8 proceedings. It includes work plans to develop and manage 
water resources to meet Sacramento Valley in-basin needs, environmental needs under the SWRCB’s 
Water Quality Control Plan, and export supply needs for both water demands and water quality. The 
agreement specifies about 60 water supply and system improvement projects by 16 different entities in 
the Sacramento Valley. Its various conjunctive use projects will yield approximately 185 taf per year in 
the Sacramento Valley, and approximately 55 taf of this water would come to Metropolitan through its 
SWP allocation. The Agreement specifies a supply breakdown of 110 taf (60 percent) to the SWP and 
75 taf (40 percent) to the CVP. Based on the work plans for CALFED’s Bay- Delta Program and the 
Sacramento Valley Management Agreement, expected dry year supply capabilities are projected to be 
55 taf for the period 2010 through 2015, and 110 taf beyond 2015.  

Rationale For Expected Supply 
Implementation Status  
Expected supplies are projected in accordance with the approved implementation plan for CALFED’s 
Bay- Delta Program and with the work plans for the Sacramento Valley Water Management Agreement.  

Written Contracts or Other Proof 

Metropolitan’s projected dependable annual and dry-year supplies from planned Bay-Delta 
improvements are based on Metropolitan Board actions and agreements.   

• CALFED’s Bay-Delta Program.  

- Bay-Delta Accord approved in December 1994. 14  

- Proposition 204 funds approved by voters in November 1996.  

- Metropolitan policy direction regarding CALFED’s Bay-Delta Program adopted in July 1999. 
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This policy direction established water supply goals.  

- Proposition 13 funds approved by voters in March 2000. 

- CALFED Framework announced in June 200015  

- Final implementation plans for the first phase of CALFED’s Bay-Delta Program approved in 
August 2000, in conjunction with the approval of the Program and conclusion of the 
environmental review process.  

- Proposition 50 funds approved by voters in November 2002.  

- Annual Federal appropriations.   

• Sacramento Valley Water Management Agreement.16  

- Work plans detailing projects that could provide benefits by the 2002 and 2003 water years 
were developed in October 2001.  

- Statement of settlement policy principles recommended in December 2001 by negotiators for 
approval. 

- Statement of settlement policy principles approved by Metropolitan’s Board in January 2002.  

- A Sacramento Valley Water Management Agreement was signed and approved by settlement 
parties in December 2002.  

Financing  
Funding for DIP will come from federal, state, and local water supplier sources. Final cost-sharing 
arrangements for DIP are still under negotiation. Metropolitan expects a funding proposal for DIP and 
related CALFED actions by the end of 2005. Phase 8 funding is structured as follows. The agreement 
calls for 185 taf per year to be produced in below normal, dry and critical years with the ability of 
Central Valley water agencies to preclude delivery in above normal years if it impairs their ability to 
perform in other years. The water is divided equally into two blocks: Block 1 is for local use in the 
Central Valley and if not needed, it becomes available to exporters (the predominant expectation of all); 
Block 2 is settlement water, available to meet flow standards/exports, except as noted above. Exporters 
have to buy an equal amount of Block 1 and Block 2 water if it is made available. Capital expenditures 
for infrastructure needed to deliver this water are assumed to be financed with public/bond funds. O&M 
expenses are shared for Block 2 on a 50-50 basis. For Block 1 water the price schedule is fixed at 
$50/af in above normal, $75 in below normal, $100 in dry and $125 in critical years. This price schedule 
is indexed to a cost-of-living index.  

Federal, State, and Local Permits/Approvals   

• CALFED’s Bay-Delta Program.  

- Programmatic Environmental Impact Report/Statement finalized in July 2000.  

- Record of Decision issued in August 2000 for the final Programmatic Environmental Impact 
Report/Statement regarding the CALFED Bay-Delta Program.   

• Sacramento Valley Water Management Agreement.  

- Settlement parties approved Sacramento Valley Management Agreement in December 2002.  

- Environmental review will be conducted by the applicable lead agencies on the various work 
plan projects to comply with the California Environmental Quality Act, and as appropriate the 
National Environmental Policy Act.  
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A.1.3 In-Basin Storage Deliveries  

A. Surface Storage 

Source Of Supply  
Surface storage is a critical element of Southern California’s water resources strategy. Because 
California experiences dramatic swings in weather and hydrology, surface storage is important to 
regulate those swings and mitigate possible supply shortages. Surface storage provides a means of 
storing water during normal and wet years for later use during dry years, when imported supplies are 
limited. Since the early twentieth century the Department of Water Resources and Metropolitan have 
constructed surface water reservoirs to meet emergency, drought/seasonal and regulatory water needs 
for Southern California. These reservoirs include Pyramid Lake, Castaic Lake, Elderberry Forebay, 
Silverwood Lake, Lake Perris, Lake Skinner, Lake Mathews, Live Oak Reservoir, Garvey Reservoir, 
Palos Verdes Reservoir, Orange County Reservoir and Metropolitan’s recently completed Diamond 
Valley Lake. Some reservoirs such as Live Oak Reservoir, Garvey Reservoir, Palos Verdes Reservoir, 
and Orange County Reservoir, which have a total combined capacity of about 3,500 acre-feet, are used 
solely for regulatory purposes. The remaining surface reservoirs are primarily used to meet emergency, 
drought and seasonal requirements. The total gross storage capacity for these larger remaining 
reservoirs is 1,768,100 acre-feet. However, not all of the gross storage capacity is available to 
Metropolitan; dead storage and storage allocated to others reduce the amount of storage that is 
available to Metropolitan to 1,669,100 acre-feet.  

 

Expected Supply Capability  
Surface storage reservoirs are an important tool that allows Metropolitan to meet the water needs of its 
service area. As discussed in the Final Environmental Impact Report for the Eastside Reservoir (DVL) 
Project dated October 1991, in Southern California’s Integrated Resources Plan, dated March 1996, 
and in the IRP Update finalized in 2004, the allocation of available surface storage can be divided into 
two primary components: emergency, and drought/seasonal. As specified by Metropolitan’s Board of 
Directors in the Final EIR for DVL, “Metropolitan shall maintain sufficient water reserves within its 
service area to supplement local production during an emergency, or severe water shortage.” With DVL 
in operation, Metropolitan can now re-operate the surface reservoirs and meet the Board’s stated 
objectives.  

 

Updated Emergency Storage Requirements:  

Metropolitan’s criteria for determining emergency storage requirements, which was approved by 
Metropolitan’s Board, was established in the Final EIR for DVL and further discussed in the IRP. 
Emergency Storage requirements are based on the potential for a major earthquake to damage the 
Colorado River Aqueduct, Los Angeles Aqueduct, and both branches of the California Aqueducts that 
could force the aqueducts out of service for 6 months. During this period, all interruptible service 
deliveries would be suspended, a mandatory reduction in water use of 25 percent from normal-year 
demand levels would be instituted, water stored in surface reservoirs and groundwater basins under 
Metropolitan’s interruptible program would be made available, and full local groundwater production 
would be sustained. The storage reserved in system reservoirs for emergency purposes changes over 
the next 20 years in accordance with the projected demands on Metropolitan as shown below. The 
residual storage available to meet other needs, dry year/ seasonal, is also shown below. 
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Table A.1-2 

Surface Storage Utilization 

                                                            Average Year Storage Projection 

    2010 2015 2020 2025 2030 

  Surface Storage in MWD Service Area 1,625,700 1,625,700 1,625,700 1,625,700 1,625,700

  Emergency 651,000 639,000 988,000 735,000 784,000 

Determined in accordance with Metropolitan Board policy objectives,   

 the Integrated Resources Plan dated March 1996, and the IRP Update.   

 

Updated Storage Requirements for Dry-Year Supply and Seasonal Needs:  

Storage capacity in system reservoirs, including DVL, is also earmarked for dry-year supply and system 
regulation purposes. Dry-year supply storage within Metropolitan’s service area is required to meet the 
additional water demands that occur during single-year and extended droughts. As specified in the 
Final EIR for DVL and further discussed in the IRP, this storage requirement is defined as the 
difference between average-year demand and above average demand during dry years. In addition to 
dry-year storage, seasonal storage is required to meet seasonal peak demands, which are defined as 
the difference between average winter demands and average summer demands. The dry-year supply 
and seasonal storage also provides sufficient reserves to permit approximately 5 percent downtime for 
rehabilitation, repair and maintenance of raw water transmission facilities.  

Historical Record  

Metropolitan has a contract with the Department of Water Resources that allows use of DWR’s terminal 
reservoirs, such as Lake Castaic on the West Branch and Lake Perris on the East Branch of the 
California Aqueduct. In addition, Metropolitan owns and operates surface reservoirs such as Lake 
Skinner, Lake Mathews and Diamond Valley Lake to enhance water supply reliability for its Member 
Agencies.  

Written Contracts or Other Proof of Usage  

The Surface Reservoirs used by Metropolitan are available either by contract (in the case of the DWR 
terminal reservoirs) or by construction of its own facilities. The following historical record is provided:   

• November 1960 Contract between the State of California Department of Water Resources and the 
Metropolitan Water District of Southern California for a Water Supply. This Contract and its 
numerous amendments describe Metropolitan’s legal access to and obligations for the operation of 
the State Water Project for the benefit of its Contractors. Metropolitan has a contract amount of 
1,911,500  acre-feet of water each year subject to availability. The terms of this Contract describe 
Metropolitan’s rights to and obligations for the terminal surface reservoirs for water supply 
purposes.   

• November 1974 Memorandum of Understanding and Agreement on Operation of Lake Skinner. 
This MOU, signed by Metropolitan and other affected parties, governs Metropolitan’s operations of 
Lake Skinner in Riverside County. The DWR Division of Safety and Dams also reviews monitoring 
data on the safety of the dam annually.   

• November 1999 Memorandum of Understanding on Operation of Diamond Valley Lake. This MOU, 
signed by Metropolitan and other affected parties, governs Metropolitan’s operations of Lake 
Skinner in Riverside County. The DWR Division of Safety and Dams also reviews monitoring data 
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on the safety of the dam annually.   

• Elderberry Forebay Contract for Conditions for Use. Conditions for Use of storage are described in 
the Contract Between the Department of Water Resources, State of California, and the Department 
of Water and Power, City of Los Angeles, for Cooperative Development, West Branch, California 
Aqueduct; Amendment No. 1, July 3, 1969; and Amendment No. 4, June 27, 1985.   

• June 2002 Division of Safety of Dams Certificate of Approval. The Department of Water Resources, 
Division of Safety of Dams issued the Certificate of Approval for operation of Diamond Valley Lake 
in early 2000, with three conditions. These conditions were: (1) Satisfactory operation of the 
butterfly valves and emergency gate in the inlet/outlet tower, (2) completion of the Tank Saddle 
Cutoff remediation and (3) completion of the Signal Spillway. Metropolitan completed these 
conditions in 2001 and the Diamond Valley Lake is currently operational in accordance with the 
Certificate of Approval.   

• October 1991 Final Environmental Impact Report for the Eastside Reservoir Project (DVL). The EIR 
established criteria for integrating the operations of Metropolitan’s reservoirs and DWR’s southern 
reservoirs for emergency purposes. These criteria also provided that Metropolitan reservoirs could 
be expected to withdraw all drought storage water within a two-year period.  

B. Flexible Storage Use Of Castaic Lake And Lake Perris  

Source Of Storage  
The flexible storage use of Castaic Lake and Lake Perris, SWP reservoirs, provides Metropolitan with 
dry-year supply. The State Water Project (SWP) contractors participating in repayment of the capital 
costs of Castaic Lake and Lake Perris have the contract right to withdraw SWP water from these 
reservoirs in addition to their allocated supply in any year on an as needed basis. These contractors 
must replace the water withdrawn under this program within five years of the first withdrawal. This 
storage is referred to as “flexible storage”. It is available in Castaic Lake to Metropolitan, Ventura 
County Flood Control and Water Conservation District, and to the Castaic Lake Water Agency. It is 
available in Lake Perris to Metropolitan only.  

Expected Supply Capability  
The dry year supply available to Metropolitan from the flexible storage use of Castaic Lake and Lake 
Perris totals 218, 940 acre-feet, made up of 153,940 acre-feet in Castaic Lake and 65,000 acre-feet in 
Lake Perris. Table A.1-3 shows the use of this available supply in accordance with Metropolitan’s 
operating criteria: Seismic concerns have arisen at the Lake Perris dam. In response, DWR plans to 
reduce the storage amount at Lake Perris by half until those concerns can be studied and addressed. 
In the long-term, the reduction in storage may potentially impact the amount of flexible storage available 
to Metropolitan from Lake Perris, and also impact the total amount of emergency storage available.  

Rationale For Expected Supply  
Implementation Status  
Express provisions related to flexible storage have been incorporated in Metropolitan’s SWP contract 
since 1995. The operating options have been available for use since that time and will continue to be in 
effect indefinitely as a part of the SWP contracts.  
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TableA.1-3 

Estimated Water Supplies Available for Metropolitan’s Use 

Under the Flexible Storage Use of Castaic Lake and Lake Perris * 

(Thousand acre-feet per year) 

  Multiple Dry-Years Single Dry Year Average Year

Year (1990-1992)  1977       

2010 73 219    0 

2015 73 219    0 

2020 73 219    0 

2025 73 219    0 

2030 73  219     0 

Source: Metropolitan's operating criteria     

Historical Record  

Metropolitan has exercised the flexible storage provision in 2000, 2001 and 2002. Its use is based on 
existing contract provisions.   

• DWR Bulletin 132-94. The use of Castaic Lake and Lake Perris is determined in accordance with 
the proportionate use factors from Bulletin 132-94, Table B, upon which capital cost repayment 
obligations are based. Based on its capital repayment obligations, Metropolitan’s proportionate use 
of Castaic Lake is 96.2 percent and of Lake Perris is 100 percent. Per its SWP contract, 
Metropolitan has express rights to use certain portions of the SWP southern reservoirs 
independently of DWR to supply water in amounts in addition to approved SWP deliveries.   

• Metropolitan’s SWP Contract. Metropolitan’s SWP contract was amended in 1995 to include Article 
54, “Usage of Lakes Castaic and Perris.” This article provides flexible storage to contractors 
participating in repayment of the capital costs of Castaic Lake and Lake Perris. Each contractor 
shall be permitted to withdraw up to a Maximum Allocation from Castaic Lake and Lake Perris. 
These contractors may withdraw a collective Maximum Allocation up to 160 taf in Castaic Lake and 
65 taf in Lake Perris, which shall be apportioned among them pursuant to the respective 
proportionate use factors, as follows:  

 

Participating Contractor
Castaic Lake

Metropolitan
Ventura County Flood Control and

Water Conservation District
Castaic Lake Water Agency

Total Castaic Lake
Lake Perris

Metropolitan

Allocation (acre-feet)
153940

1376
4684

160000

65000

Proportionate Use Factor

0.96212388

Maximum Flexible Storage

Table A.1-4
Flexible Storage Allocations

0.00860328
0.02927284

1

1
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Financing  
The cost associated with the withdrawal and replacement of water in the flexible storage is included in 
Metropolitan’s annual payments under the State Water Contract.  

Federal, State, and Local Permits/Approvals 
The flexible storage provision became effective in 1995. DWR has the approval authority to affect 
changes in the operations and usage of existing SWP facilities, including Castaic Lake and Lake Perris.  

C. Metropolitan Surface Reservoirs  

Source Of Supply  
Storage capacity in Metropolitan reservoirs, including Lake Skinner, Lake Mathews, Live Oak 
Reservoir, Garvey Reservoir, Palos Verdes Reservoir, Orange County Reservoir and Metropolitan’s 
recently completed Diamond Valley Lake, is earmarked to meet emergency, dry year/ seasonal and 
system regulation needs, as these have been defined above.  

Expected Supply Capability  
The total available storage capacity for all Metropolitan-controlled surface reservoirs (Metropolitan-
owned and DWR terminal reservoirs) is 1,625,700. As discussed earlier, approximately 651 taf in 2010 
rising to 735 taf acre-feet in 2025 has been set aside to meet the emergency storage requirements of 
the service area. After accounting for emergency storage, the surface storage available in Metropolitan 
owned reservoirs to meet dry-year/seasonal requirements is presented below:  

Rationale for Expected Supply  
Program Facilities  
Major facilities for Lake Mathews include an earthen dam to impound water and a recently completed 
new outlet tower. Major facilities for Lake Skinner include an earthen dam to impound water, an outlet 
tower, a inlet from the San Diego Canal to deliver water into the reservoir, a water treatment filtration 
facility, and recreational facilities consisting of a marina, parks, swimming areas, golf course, and hiking 
trails. Major facilities at Diamond Valley Lake include three earthen dams to impound water, an 
inlet/outlet tower, a secondary inlet from the Inland Feeder, a large pumping station to deliver water into 
the reservoir, and power generating facilities. Recreational facilities consisting of a marina, parks, 
swimming areas, golf course, hiking trails, equestrian trails and lodging are planned.  

Historical Record  

The Diamond Valley Lake is currently operational and is essentially full. Lake Mathews and Lake 
Skinner have been in service for over 30 years and are currently available for full operations. 

Year Multiple Dry-Years Average Year
(1990-1992)

2010 244
2015 248
2020 232
2025 217
2030 200

Source: Metropolitan analysis
601

0
0
0
0
0

Table A.1-5
Estimated Supplies Available From Metropolitan’s Surface Storage

(thousand acre-feet)
Single Dry Year

1977
733
745
697
650



Board Report (Justifications for Water Supply Projections) October 10, 2006

 

October 10, 2006 28 Water Resources Management 

• November 1974 Memorandum of Understanding and Agreement on Operation of Lake Skinner. 
This MOU, signed by Metropolitan and other affected parties, governs Metropolitan’s operations of 
Lake Skinner in Riverside County. The DWR Division of Safety and Dams also reviews monitoring 
data on the safety of the dam annually.   

• October 1991 Final Environmental Impact Report for the Eastside Reservoir Project (DVL). The EIR 
established criteria for integrating the operations of Metropolitan’s reservoirs and DWR’s southern 
reservoirs for emergency purposes. These criteria also provided that Metropolitan reservoirs could 
be expected to withdraw all drought storage water within a two-year period.   

• November 1999 Memorandum of Understanding on Operation of Diamond Valley Lake. This MOU, 
signed by Metropolitan and other affected parties, governs Metropolitan’s operations of Lake 
Skinner in Riverside County. The DWR Division of Safety and Dams also reviews monitoring data 
on the safety of the dam annually.   

• June 2002 Division of Safety of Dams Certificate of Approval. The Department of Water Resources, 
Division of Safety of Dams issued the Certificate of Approval for operation of Diamond Valley Lake 
in early 2000, with three conditions. These conditions were: (1) Satisfactory operation of the 
butterfly valves and emergency gate in the inlet/outlet tower, (2) completion of the Tank Saddle 
Cutoff remediation and (3) completion of the Signal Spillway. Metropolitan completed these 
conditions in 2001 and the Diamond Valley Lake is currently operational in accordance with the 
Certificate of Approval.  

Financing  
The capital cost of Diamond Valley Lake, Lake Mathews and Lake Skinner was financed by a 
combination of revenue bonds and operating revenues. Annual operating costs, including maintenance 
and pumping, are included in Metropolitan’s annual O&M budget (referenced above).  

Federal, State, and Local Permits/Approvals  
All necessary permits have been obtained. A permit to generate and sell power has been acquired from 
the Federal Energy Regulatory Commission. No further regulatory permits are required.  

D. Groundwater Conjunctive Use Programs  

Source Of Supply  
The Integrated Resources Plan (IRP) approved by the Metropolitan Board established Metropolitan’s 
strategy to store imported water that is most available during wet years in surface reservoirs or 
groundwater aquifers for later use during droughts and emergencies. In this way, Metropolitan can 
reduce its reliance on direct deliveries from the State Water Project (SWP) and the Colorado River 
during dry years when competing demands by other users and risks to the watershed ecosystems are 
greatest. During the development of the IRP and in cooperation with Metropolitan, the Association of 
Groundwater Agencies (AGWA) undertook a study to examine the potential for groundwater storage. 
AGWA, which is composed of representatives from six major basins in Southern California, was 
created to work collectively on groundwater issues, including conjunctive use of imported water. The 
findings of the AGWA study indicated that up to 1.5 million acre-feet of total storage capacity could be 
dedicated to regional storage of imported supplies. Use of current facilities, along with some facilities 
improvements, could result in up to 350 taf of additional groundwater production as a result of storing 
imported water over the next 20 to 30 years. Based on the AGWA study, the 1996 IRP set a resource 
objective to develop about 275 taf per year of dry-year supply from in-region groundwater storage by 
2010 and 300 taf per year by 2020. These targets were maintained in the 2004 Update of the IRP. 
Groundwater conjunctive use capabilities are being developed in accordance with the IRP as described 
in the body of this report.  
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Rationale For Expected Supply  
Implementation Status:  
The status of implementation for the groundwater conjunctive use programs has been described in the 
body of this report.  

Historical Record  

• Long-term Replenishment Program. As a result of Metropolitan’s Long-term Replenishment 
Program, local agencies are currently storing available imported water in order to maintain 
groundwater production during the summer season and dry years. Based on the historical record 
for replenishment deliveries, it is estimated that an average of 100 taf per year of groundwater 
supply is produced as a result of Metropolitan’s existing Long-term Replenishment Program.   

• The Main San Gabriel Cyclic Agreement. This was originally signed in 1979 for a term of five years. 
It has since been renewed five times, each time for a five-year term. It currently expires in 2009, but 
is expected to be renewed repeatedly in future.   

• North Las Posas Groundwater Storage Program. Two phases of the program’s ASR wells have 
been constructed, providing approximately 8 taf per year of replenishment capacity and 12 taf per 
year of withdrawal capacity. As of June 30, 2005, 48 taf are in storage. Upon completion of the 
Moorpark pipeline pump station by Calleguas MWD in 2007, the wellfield will be fully operational 
and able to pump 47 taf per year of stored water from the basin. This agreement is in place for forty 
years, through 2035. As of August 1, 2005, approximately 125 taf of water has been stored in 
contractual dry-year storage programs in the North Las Posas, Chino, Orange County, Live Oak, 
Central, and Raymond groundwater basins.  

Metropolitan’s dry-year supply from the ground water conjunctive use programs is based on 
Metropolitan’s Board actions and agreements.   

• Approval of Long-term Replenishment Program. Beginning in fiscal year 1989- 90, Metropolitan 
implemented the Long-Term Replenishment Program. The continuation of this program was 
reaffirmed as part of the new rate structure that was approved by Metropolitan’s Board in October 
2001.   

• Agreements for North Las Posas Groundwater Storage Program. An Agreement between 
Metropolitan and Calleguas Municipal Water District (Calleguas) was executed in June 1995 and 
amended in May 1998. The term of the Agreement extends to2035.   

• Proposition 13 Groundwater Conjunctive Use Programs Operational by 2010. 

- AGWA study dated month 1994, identifying the potential storage capacity and return capabilities 
from groundwater conjunctive use programs. 

- Principles for groundwater storage adopted by the Metropolitan Board in January 2000. 

- Resolution for Proposition 13 Funds adopted by the Metropolitan Board in October 2000. 

- Agreement executed with the California Department of Water Resources for Interim Water 
Supply Construction Grant Commitment Safe Drinking Water, Clean Water, Watershed 
Protection and Flood Protection (Proposition 13, Chapter 9, Article 4) providing for Metropolitan 
to administer $45 million in state Proposition 13 grant funds for groundwater reliability programs; 
October 2000 

- Agreement executed for Long Beach Conjunctive Use Project, July 2002 

- Agreement executed for Live Oak Conjunctive Use Project, October 2002 

- Agreement executed for Foothill Area Groundwater Storage Project, February 2003 
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- Agreement executed for Chino Basin Programs, June 2003 

- Agreement executed for Orange County Groundwater Storage Program, June 2003 

- Agreement executed for Compton Conjunctive Use Program, February 2005 

- Agreement executed for Long Beach Conjunctive Use Project— Expansion in Lakewood, July 
2005  

All of these programs have an initial 25-year term, with provision for renewal or extension after that 
period.  

Financing  
Financing has been supplied from multiple sources as discussed below:   

• Financing for Long-term Replenishment Program. No capital or O&M costs are associated with the 
implementation of the Long-term Replenishment Program. Rather, Metropolitan provides a 
discounted water rate to encourage member agencies to take delivery of surplus water for storage 
purposes.   

• Financing for North Las Posas Groundwater Storage Program. 

- Metropolitan’s Board appropriated $6 million to construct wells and appurtenant facilities in 
Phase 1 of the program in June 1995. 

- Metropolitan’s Board appropriated $25 million to construct wells and appurtenant facilities 
Phase 2 of the program in January 1998. 

- Metropolitan has reimbursed Calleguas MWD for over $28 million for capital facilities for this 
program.   

• Financing for Proposition 13 and Additional Groundwater Storage Programs. 

- Metropolitan’s Board appropriated $210,000 to conduct initial environmental, engineering and 
planning studies for the Raymond Basin storage program in January 2000. 

- Proposition 13 funds ($45 million) were allocated to Metropolitan by the state in May 2000 for 
the development of local groundwater storage projects. 

- Metropolitan has executed groundwater storage funding agreements committing over $39 
million of the Proposition 13 funds for seven storage programs and has appropriated over $35 
million of Metropolitan capital funds for the storage programs in the Orange County and Chino 
groundwater basins. For these seven Proposition 13 programs, over $30 million of Prop. 13 and 
Metropolitan capital funds have been expended for design and construction of program facilities. 

- Metropolitan’s long-term capital program (referenced above) includes $210 million to implement 
groundwater conjunctive use programs through 2020. 

Table A.1-6 provides details of funding for specific groundwater storage programs.  

Federal, State, and Local Permits/Approvals   

• Final EIR for North Las Posas Groundwater Storage Program. Environmental Impact Report for the 
North Las Posas Groundwater Storage Program was certified by Calleguas Municipal Water 
District, lead agency, and by Metropolitan, responsible agency, in April 1995 and June 1995, 
respectively.   

• Long Beach Conjunctive-use Storage Project. Environmental documentation for the Long Beach 
Conjunctive-use Storage Project was certified by the City of Long Beach in August 2001.   



Board Report (Justifications for Water Supply Projections) October 10, 2006

 

October 10, 2006 31 Water Resources Management 

• Live Oak Basin Conjunctive-use Storage Project. Three Valleys MWD certified environmental 
documentation for the Live Oak Basin Conjunctive-use Storage Project in January 2002.   

• Foothill Area Groundwater Storage Project. Environmental documentation for the Foothill Area 
Groundwater Storage Project was certified by Foothill Municipal Water District in January 2003.   

Program
Metropolitan 
Agreement 

Partners

Agreement 
Execution 

Date

Max Storage 
(AF)

Dry-Year Yield 
(AF/Yr) Capital Funding

Long Beach Conjunctive Use 
Storage Project (Central Basin) Long Beach Jun-02 13,000 4,300 $4.5 million – Prop. 13 

funds

Foothill Area Groundwater Storage 
Program 

(Monk hill/Raymond Basin)
Foothill MWD Feb-03 9,000 3,000 $1.7 million –  Prop. 13 

funds

Orange County Groundwater 
Conjunctive Use Program

MWDOC 
OCWD Jun-03 66,000 20,000

$29.8 million:
$15.0 million –  Prop 13
$14.8 million –  Met CIP*

Chino Basin Programs IEUA  TVMWD 
Watermaster Jun-03 100,000 33,000

$27.5 million:   $9.0 
million – Prop 13       

$18.5 million – Met CIP*

Live Oak Basin Conjunctive Use 
Project (Six Basins)

TVMWD  City 
of LaVerne Oct-02 3,000 1,000 $3.3 million –  Prop 13

City of Compton Conjunctive Use 
Project Central Basin) Compton Feb-05 2,289 763 $2.43 million –  Prop 13

Metropolitan—Calleguas MWD 
Groundwater Storage Project 

(North Las Posas Basin)

Calleguas  
MWD

1995,
amended 1999 210,000 47000 $31 million – Met CIP*

$28.2 million expended

Long Beach Conjunctive Use 
Program Expansion in Lakewood 

(Central Basin)

Long Beach   
Metropolitan Jul-05 3,600 1,200 3.1 million –       Prop 13

Upper Claremont Basin 
Groundwater Storage Program 

(Six Basins)

TVMWD   
Metropolitan

Sept. 2005 
Board 3,000 1,000 1.23 million –      Prop 13

TOTAL 403,889 111,263 40.26 million – Prop 13**
 61.5 million – Met CIP*

* Metropolitan’s Capital Investment Plan

Table A.1-6
Metropolitan’s In-Region Groundwater Storage Programs

21-Jun-05

**$4.7 million of Prop 13 funds requires reallocation. Currently, proposing to allocate funds to a an Elsinore Basin 
Groundwater Storage Program with Western MWD providing 12,000AF of storage and dry-year yield of 4,000AF.
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• Chino Basin Programs Groundwater Storage Project. Environmental documentation for the Chino 
Basin Programs Groundwater Storage Project was certified by Inland Empire Utility Agency in 
December 2002.   

• Long Beach Conjunctive Use Storage Project --Expansion in Lakewood. Environmental 
documentation for the project was certified by the City of Lakewood in May 2005.   

• City of Compton Conjunctive Use Program. Environmental documentation for the project was 
certified by the City of Compton in December 2004.   

• Orange County Groundwater Conjunctive Use Program. Environmental documentation for the 
project was certified by Orange County Water District in March 1999 and in July 2002.   

• Environmental Review for 2010 Programs. Environmental review of the 2010 Groundwater 
Conjunctive Use Programs will be completed prior to signing agreements.  

The following Table A.1-7 shows the detailed water supply forecasts by water source, in five-year 
increments and for single dry-year, multiple dry years and average years. Table A.1-8 shows the 
minimum supplies expected over the next three years.   
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Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Metropolitan Surface Storage 244,000 733,000 0
(DVL, Mathews, Skinner) 
Flexible Storage in Castaic & Perris 73,000 219,000 0
Groundwater Conjunctive-use  
  Long Term Replenishment and Cyclic Storage 86,000 86,000 0
  North Las Posas Storage 47,000 47,000 0
  Proposition 13 Storage 65,000 65,000 0
Subtotal of Current Programs 515,000          1,150,000          0

Programs Under Development
Groundwater Conjunctive-use
   Raymond Basin 22,000 22,000 0
   Prop 13 Storage Programs 4,000 4,000 0
   Walnut Park CUP 500 500 0
   Additional Programs1 55,000 55,000 0
Subtotal of Proposed Programs 82,000 82,000 0

Maximum Supply Capability 597,000 1,232,000 0

1 Includes expansions of existing programs 

In Basin Storage Activities
Program Capabilities

Year 2010
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Metropolitan Surface Storage 248,000 745,000 0
(DVL, Mathews, Skinner) 
Flexible Storage in Castaic & Perris 73,000 219,000 0
Groundwater Conjunctive-use
  Long Term Replenishment and Cyclic Storage 86,000 86,000 0
  North Las Posas Storage 47,000 47,000 0
  Proposition 13 Storage 65,000 65,000 0
Subtotal of Current Programs 519,000          1,162,000          0

Programs Under Development
Groundwater Conjunctive-use
   Raymond Basin 22,000 22,000 0
   Prop 13 Storage Programs 4,000 4,000 0
   Walnut Park CUP 500 500 0
   Additional Programs1 80,000 80,000 0
Subtotal of Proposed Programs 107,000 107,000 0

Maximum Supply Capability 626,000 1,269,000 0

1 Includes expansions of existing programs 

In Basin Storage Activities
Program Capabilities

Year 2015
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Metropolitan Surface Storage 232,000 697,000 0
(DVL, Mathews, Skinner) 
Flexible Storage in Castaic & Perris 73,000 219,000 0
Groundwater Conjunctive-use
  Long Term Replenishment and Cyclic Storage 86,000 86,000 0
  North Las Posas Storage 47,000 47,000 0
  Proposition 13 Storage 65,000 65,000 0
Subtotal of Current Programs 503,000           1,114,000         0

Programs Under Development
Groundwater Conjunctive-use
   Raymond Basin 22,000 22,000 0
   Prop 13 Storage Programs 4,000 4,000 0
   Walnut Park CUP 500 500 0
   Additional Programs1 80,000 80,000 0
Subtotal of Proposed Programs 107,000 107,000 0

Maximum Supply Capability 610,000 1,221,000 0

1 Includes expansions of existing programs 

In Basin Storage Activities
Program Capabilities

Year 2020
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Metropolitan Surface Storage 217,000 650,000 0
(DVL, Mathews, Skinner) 
Flexible Storage in Castaic & Perris 73,000 219,000 0
Groundwater Conjunctive-use
  Long Term Replenishment and Cyclic Storage 86,000 86,000 0
  North Las Posas Storage 47,000 47,000 0
  Proposition 13 Storage 65,000 65,000 0
Subtotal of Current Programs 488,000           1,067,000           0

Programs Under Development
Groundwater Conjunctive-use
   Raymond Basin 22,000 22,000 0
   Prop 13 Storage Programs 4,000 4,000 0
   Walnut Park CUP 500 500 0
   Additional Programs1 80,000 80,000 0
Subtotal of Proposed Programs 107,000 107,000 0

Maximum Supply Capability 595,000 1,174,000 0

1 Includes expansions of existing programs 

In Basin Storage Activities
Program Capabilities

Year 2025
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Metropolitan Surface Storage 200,000 601,000 0
(DVL, Mathews, Skinner) 
Flexible Storage in Castaic & Perris 73,000 219,000 0
Groundwater Conjunctive-use
  Long Term Replenishment and Cyclic Storage 86,000 86,000 0
  North Las Posas Storage 47,000 47,000 0
  Proposition 13 Storage 65,000 65,000 0
Subtotal of Current Programs 471,000          1,018,000          0

Programs Under Development
Groundwater Conjunctive-use
   Raymond Basin 22,000 22,000 0
   Prop 13 Storage Programs 4,000 4,000 0
   Walnut Park CUP 500 500 0
   Additional Programs1 80,000 80,000 0
Subtotal of Proposed Programs 107,000 107,000 0

Maximum Supply Capability 578,000 1,125,000 0

1 Includes expansions of existing programs 

In Basin Storage Activities
Program Capabilities

Year 2030
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
SWP Deliveries 1,2 509,000 175,000 1,472,000
San Luis Carryover 3 93,000 285,550 285,550
SWP Call-back of DWCV Table A Transfer 26,000 5,000 0
Central Valley Storage and Transfers
  Semitropic Program 107,000 107,000 0
  Arvin Edison Program 90,000 90,000 0
  San Bernardino Valley MWD Program 37,000 70,000 20,000
  Kern Delta Program 50,000 50,000 0
Subtotal of Current Programs 912,000 783,000 1,778,000

Programs Under Development
Delta Improvements 4 55,000 55,000 185,000
Market Transfer Options 150,000 200,000 0
Central Valley Transfers/Purchases 125,000 100,000 0
Mojave Program 0 0 0
IRP SWP Target 5 0 0 0
Subtotal of Proposed Programs 330,000 355,000 185,000

Maximum Supply Capability 1,242,000 1,138,000 1,963,000

2  Multiple and Single Dry year figures include DWCV Table A supplies
3  Includes DWCV carryover
4 Includes Phase 8 and increased pumping capacity
5 Remaining supply needed to meet IRP target

1  Single Dry-year figure includes 76 TAF of additional SWP supplies in 1977 per DWR 2005 State Water 
Project Delivery Reliability Report, which assumes 150 TAF of SWP carryover in San Luis Reservoir in 
addition to contractors' carryover

California Aqueduct
Program Capabilities

Year 2010
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
SWP Deliveries1,2 509,000 175,000 1,472,000
San Luis Carryover3 93,000 285,550 285,550
SWP Call-back of DWCV Table A Transfer 26,000 5,000 0
Central Valley Storage and Transfers
  Semitropic Program 107,000 107,000 0
  Arvin Edison Program 90,000 90,000 0
  San Bernardino Valley MWD Program 37,000 70,000 20,000
  Kern Delta Program 50,000 50,000 0
Subtotal of Current Programs 912,000 783,000 1,778,000

Programs Under Development
Delta Improvements4 55,000 55,000 185,000
Market Transfer Options 0 200,000 0
Central Valley Transfers/Purchases 125,000 100,000 0
Mojave Program 35,000 35,000 0
IRP SWP Target 0 8,450 0
Subtotal of Proposed Programs 215,000 398,000 185,000

Maximum Supply Capability 1,127,000 1,181,000 1,963,000

2  Multiple and Single Dry year figures include DWCV Table A supplies
3  Includes DWCV carryover
4 Includes Phase 8 and increased pumping capacity

1  Single Dry-year figure includes 76 TAF of additional SWP supplies in 1977 per DWR 2005 State Water 
Project Delivery Reliability Report, which assumes 150 TAF of SWP carryover in San Luis Reservoir in 
addition to contractors' carryover

California Aqueduct
Program Capabilities

Year 2015
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
SWP Deliveries1,2 509,000 175,000 1,472,000
San Luis Carryover3 93,000 285,550 285,550
SWP Call-back of DWCV Table A Transfer 26,000 5,000
Central Valley Storage and Transfers
  Semitropic Program 107,000 107,000 0
  Arvin Edison Program 90,000 90,000 0
  San Bernardino Valley MWD Program 37,000 70,000 20,000
  Kern Delta Program 50,000 50,000 0
Subtotal of Current Programs 912,000 783,000 1,778,000

Programs Under Development
Delta Improvements4 110,000 110,000 240,000
Market Transfer Options 0 200,000 0
Central Valley Transfers/Purchases 125,000 100,000 0
Mojave Program 35,000 35,000 0
IRP SWP Target 29,000 74,450 0
Subtotal of Proposed Programs 299,000 519,000 240,000

Maximum Supply Capability 1,211,000 1,302,000 2,018,000

2  Multiple and Single Dry year figures include DWCV Table A supplies
3  Includes DWCV carryover
4 Includes Phase 8 and increased pumping capacity

1  Single Dry-year figure includes 76 TAF of additional SWP supplies in 1977 per DWR 2005 State Water 
Project Delivery Reliability Report, which assumes 150 TAF of SWP carryover in San Luis Reservoir in 
addition to contractors' carryover

California Aqueduct
Program Capabilities

Year 2020
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
SWP Deliveries1,2 509,000 175,000 1,472,000
San Luis Carryover3 93,000 285,550 285,550
SWP Call-back of DWCV Table A Transfer 26,000 5,000 0
Central Valley Storage and Transfers
  Semitropic Program 107,000 107,000 0
  Arvin Edison Program 90,000 90,000 0
  San Bernardino Valley MWD Program 37,000 70,000 20,000
  Kern Delta Program 50,000 50,000 0
Subtotal of Current Programs 912,000 783,000 1,778,000

Programs Under Development
Delta Improvements4 110,000 110,000 240,000
Market Transfer Options 0 200,000 0
Central Valley Transfers/Purchases 125,000 100,000 0
Mojave Program 35,000 35,000 0
IRP SWP Target 29,000 74,450 0
Subtotal of Proposed Programs 299,000 519,000 240,000

Maximum Supply Capability 1,211,000 1,302,000 2,018,000

2  Multiple and Single Dry year figures include DWCV Table A supplies
3  Includes DWCV carryover
4 Includes Phase 8 and increased pumping capacity

1  Single Dry-year figure includes 76 TAF of additional SWP supplies in 1977 per DWR 2005 State Water 
Project Delivery Reliability Report, which assumes 150 TAF of SWP carryover in San Luis Reservoir in 
addition to contractors' carryover

California Aqueduct
Program Capabilities

Year 2025
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
SWP Deliveries1,2 509,000 175,000 1,472,000
San Luis Carryover3 93,000 285,550 285,550
SWP Call-back of DWCV Table A Transfer 26,000 5,000 0
Central Valley Storage and Transfers
  Semitropic Program 107,000 107,000 0
  Arvin Edison Program 90,000 90,000 0
  San Bernardino Valley MWD Program 37,000 70,000 20,000
  Kern Delta Program 50,000 50,000 0
Subtotal of Current Programs 912,000 783,000 1,778,000

Programs Under Development
Delta Improvements4 110,000 110,000 240,000
Market Transfer Options 0 200,000 0
Central Valley Transfers/Purchases 125,000 100,000 0
Mojave Program 35,000 35,000 0
IRP SWP Target 29,000 74,450 0
Subtotal of Proposed Programs 299,000 519,000 240,000

Maximum Supply Capability 1,211,000 1,302,000 2,018,000

3  Includes DWCV carryover
4 Includes Phase 8 and increased pumping capacity

1  Single Dry-year figure includes 76 TAF of additional SWP supplies in 1977 per DWR 2005 State Water 
Project Delivery Reliability Report, which assumes 150 TAF of SWP carryover in San Luis Reservoir in 
addition to contractors' carryover
2  Multiple and Single Dry year figures include DWCV Table A supplies

California Aqueduct
Program Capabilities

Year 2030
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Base Apportionment – Priority 4 550,000 550,000 550,000
IID/MWD Conservation Program 85,000 85,000 85,000
Priority 5 Apportionment (Surplus) 0 0 0
PVID Land Management Program 111,000 111,000 111,000

Less: Coachella SWP/QSA  Transfer (35,000) (35,000) (35,000)

          Forbearance for present perfected rights (36,000) (36,000) (36,000)

Subtotal of Current Programs 675,000 675,000 675,000

Programs Under Development
Lake Mead Storage Program 100,000 200,000 0
Salton Sea Restoration Transfer 95,000 95,000 95,000
Subtotal of Proposed Programs 195,000 295,000 95,000

Maximum Metropolitan Supply Capability 870,000 970,000 770,000

Additional Non-Metropolitan CRA Supplies
SDCWA/IID Transfer 70,000 70,000 70,000
Coachella & All-American Canal Lining 94,000 94,000 94,000
Maximum CRA Supply Capability 1 1,034,000       1,134,000       934,000          

Maximum Expected CRA Deliveries 1,034,000     1,134,000     934,000          

1 Colorado River Aqueduct deliveries limited to 1.250 MAF annually

Colorado River Aqueduct
Program Capabilities

Year 2010
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Base Apportionment – Priority 4 550,000 550,000 550,000
IID/MWD Conservation Program 80,000 80,000 80,000
Priority 5 Apportionment 0 0 0
PVID Land Management Program 111,000 111,000 111,000

Less: Coachella SWP/QSA  Transfer (35,000) (35,000) (35,000)

          Forbearance for present perfected rights (62,000) (62,000) (62,000)

Subtotal of Current Programs 644,000 644,000 644,000

Programs Under Development
Lake Mead Storage Program 100,000 200,000 0
Salton Sea Restoration Transfer 210,000 210,000 210,000
Subtotal of Proposed Programs 310,000 410,000 210,000

Maximum Metropolitan Supply Capability 954,000 1,054,000 854,000

Additional Non-Metropolitan CRA Supplies
SDCWA/IID Transfer 100,000 100,000 100,000
Coachella & All-American Canal Lining 94,000 94,000 94,000
Maximum CRA Supply Capability 1 1,148,000       1,248,000       1,048,000       

Maximum Expected CRA Deliveries 1,148,000     1,248,000     1,048,000       

1 Colorado River Aqueduct deliveries limited to 1.250 MAF annually

Colorado River Aqueduct
Program Capabilities

Year 2015
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Base Apportionment – Priority 4 550,000 550,000 550,000
IID/MWD Conservation Program 80,000 80,000 80,000
Priority 5 Apportionment 0 0 0
PVID Land Management Program 111,000 111,000 111,000

Less: Coachella SWP/QSA  Transfer (35,000) (35,000) (35,000)

          Forbearance for present perfected rights (62,000) (62,000) (62,000)

Subtotal of Current Programs 644,000 644,000 644,000

Programs Under Development
Lake Mead Storage Program 200,000 400,000 0
Salton Sea Restoration Transfer 0 0 0
Subtotal of Proposed Programs 200,000 400,000 0

Maximum Metropolitan Supply Capability 844,000 1,044,000 644,000

Additional Non-Metropolitan CRA Supplies
SDCWA/IID Transfer 193,000 193,000 193,000
Coachella & All-American Canal Lining 94,000 94,000 94,000
Maximum CRA Supply Capability 1 1,131,000       1,331,000       931,000          

Maximum Expected CRA Deliveries 1,131,000     1,250,000     931,000          

1 Colorado River Aqueduct deliveries limited to 1.250 MAF annually

Colorado River Aqueduct
Program Capabilities

Year 2020
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Base Apportionment – Priority 4 550,000 550,000 550,000
IID/MWD Conservation Program 80,000 80,000 80,000
Priority 5 Apportionment 0 0 0
PVID Land Management Program 111,000 111,000 111,000

Less: Coachella SWP/QSA  Transfer (35,000) (35,000) (35,000)

          Forbearance for present perfected rights (62,000) (62,000) (62,000)

Subtotal of Current Programs 644,000 644,000 644,000

Programs Under Development
Lake Mead Storage Program 200,000 400,000 0
Salton Sea Restoration Transfer 0 0 0
Subtotal of Proposed Programs 200,000 400,000 0

Maximum Metropolitan Supply Capability 844,000 1,044,000 644,000

Additional Non-Metropolitan CRA Supplies
SDCWA/IID Transfer 200,000 200,000 200,000
Coachella & All-American Canal Lining 94,000 94,000 94,000
Maximum CRA Supply Capability 1 1,138,000       1,338,000       938,000          

Maximum Expected CRA Deliveries 1,138,000     1,250,000     938,000          

1 Colorado River Aqueduct deliveries limited to 1.250 MAF annually

Colorado River Aqueduct
Program Capabilities

Year 2025
(acre-feet per year)



Multiple Dry Single Dry Average 
Hydrology Years Year Year

(1990-92) (1977) (1922-2004)

Current Programs
Base Apportionment – Priority 4 550,000 550,000 550,000
IID/MWD Conservation Program 80,000 80,000 80,000
Priority 5 Apportionment 0 0 0
PVID Land Management Program 111,000 111,000 111,000

Less: Coachella SWP/QSA  Transfer (35,000) (35,000) (35,000)

          Forbearance for present perfected rights (62,000) (62,000) (62,000)

Subtotal of Current Programs 644,000 644,000 644,000

Programs Under Development
Lake Mead Storage Program 200,000 400,000 0
Salton Sea Restoration Transfer 0 0 0
Subtotal of Proposed Programs 200,000 400,000 0

Maximum Metropolitan Supply Capability 844,000 1,044,000 644,000

Additional Non-Metropolitan CRA Supplies
SDCWA/IID Transfer 200,000 200,000 200,000
Coachella & All-American Canal Lining 94,000 94,000 94,000
Maximum CRA Supply Capability 1 1,138,000       1,338,000       938,000          

Maximum Expected CRA Deliveries 1,138,000     1,250,000     938,000          

1 Colorado River Aqueduct deliveries limited to 1.250 MAF annually

Colorado River Aqueduct
Program Capabilities

Year 2030
(acre-feet per year)
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� Semiannual Report on Metropolitan's Local Resources and 
Conservation Programs - January through June 2006 

Summary 

To achieve resource targets established in the regional Integrated Water Resources Plan, Metropolitan 
encourages cost-effective water recycling, groundwater recovery and conservation programs.  During 
Fiscal Year 2005/06, Metropolitan provided over $35 million to sustain water supply reliability through 
development of local projects and water-use efficiency improvements.  Highlights of the second half of 
the fiscal year include: 

LOCAL RESOURCES PROGRAM ACHIEVEMENTS 

� Eastern Municipal Water District’s Recycled Water Pipeline Reach 16 Project commenced 
operation and deliveries in April (820 acre-feet per year). 

� Los Angeles Department of Water and Power’s Harbor Water Recycling Project commenced 
deliveries to the Dominguez Gap Barrier to halt seawater intrusion (5,000 acre-feet per year). 

� Provided support for Alamitos Barrier Reclaimed Water Project before State Water Resources 
Control Board to help create a more reasonable regulatory environment for project development. 

� Participated in inaugural meeting of the Los Angeles County Recycled Water Task Force 
established by the County Board of Supervisors to develop broader public policy initiatives for 
expanded use of recycled water. 

CONSERVATION PROGRAM ACHIEVEMENTS 

� Executed 10-year residential master 
conservation funding agreements with 
member agencies. 

� Distributed more than 1,200 weather-
based irrigation controllers through 
distribution events and landscape 
irrigation workshops. 

� Executed water conservation agreement 
with Kimberly-Clark in Fullerton for water 
efficient process improvements that save 
about 550 acre-feet per year. 

� Initiated review of 22 competitive 
proposals from member agencies for 
incentives under the new Enhanced 
Conservation Program. 

 
Weather based irrigation controller distribution event at Descanso 
Gardens.  Sponsors were Cities of Pasadena and Burbank, and 

Glendale Water and Power.  Left to right:  Jane Raftis, 
Herber Garcia, Mary Forrest and Nancy Long. 

Detailed Report 

Implementation is summarized regarding progress through the last half of FY 2005/06 for Metropolitan's 
local resources and water conservation programs that help increase regional water supply reliability 
and achieve resource targets identified in the Integrated Resources Plan.  

Report
Water Resource Management



Board Report (Semiannual Report on Metropolitan's Local Resources and 
Conservation Programs - January through June 2006) 

October 10, 2006

 

Date of Report:  October 10, 2006 2 Local Resources and Conservation Programs  

LOCAL RESOURCES PROGRAM 
Metropolitan provides financial incentives for local development of water recycling and groundwater 
recovery projects that reduce demand on imported supplies.  Agencies apply for funding through a 
competitive process, which encourages development of cost-effective and regionally beneficial projects.  
Metropolitan provides up to $250 per acre-foot for eligible production from participating projects. 

The following table summarizes program information including recovered groundwater and recycled 
water production and incentive payments: 

LOCAL RESOURCES PROGRAM SUMMARY 

 Recovered 
Groundwater 

Recycled 
Water TOTAL 

Projects     
Active Contracts 19 55 74 
Operating Projects 17 44 61 
Concluded Contracts 5 7 12 
Contract Yield (AFY) 84,110 280,300 364,410 

Deliveries (AF)*    
FY 2005/06  50,427 77,334 127,761 
FY 2004/05 41,300 70,281 111,581 
Since Inception 332,882 823,227 1,156,109 

Payments ($ millions)    
FY 2005/06  $9.4 $15.2 $24.6 
FY 2004/05 $7.1 $14.1 $21.2 
Since Inception $60.2 $153.5 $213.7 

*Deliveries and payments are as reported through June 2006; however, not all information is 
complete and payments are estimated until actual costs are reconciled.  Production total includes 
data for concluded contracts. 

Project Start-ups 

Eastern Municipal Water District's (EMWD) 
Recycled Water Pipeline Reach 16 (Reach 
16) started operations in April 2006.  
Reach 16 is a 36-inch 3.5 mile pipeline 
delivering 820 acre-feet per year of recycled 
water for landscape irrigation purposes to 
the Heartland Development and Heartland 
Country Club.  

 
Heartland Country Club 

Recycled Water Pipeline Reach 16 
(Sponsored by Eastern MWD) 
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Los Angeles Department of Water and Power’s Harbor Water Recycling Project commenced 
deliveries to the Dominguez Seawater Intrusion Barrier.  The project will ultimately deliver 4,500 AF 
per year of advanced treated recycled water to the barrier, thereby reducing a demand on potable 
imported supplies from Metropolitan.  With these deliveries, all four seawater intrusion barriers in 
Metropolitan’s service area now use a blend of recycled water to halt seawater intrusion into adjacent 
groundwater basins.  Recycled water deliveries to seawater intrusion barriers will grow significantly 
as the Orange County Water District’s Groundwater Replenishment System becomes operational. 

Related Activities 
Metropolitan staff joined others in providing testimony in support of the Alamitos Barrier Reclaimed 
Water Project at a State Water Resources Control Board hearing in April.  The Board subsequently 
deleted overly stringent effluent criteria included in the project’s discharge permit issued by the 
Los Angeles Regional Water Quality Control Board citing public policy favoring water recycling and 
full protection of public health. 

At the request of the Los Angeles County Department of Public Works, Metropolitan participated in 
the first meeting of the Los Angeles County Recycled Water Task Force.  One goal of the task force, 
which was established by the Los Angeles County Board of Supervisors, is to recommend broader 
countywide policy for the expanded use of recycled water for non-potable purposes.  Staff will 
continue to seek other opportunities and partnerships to advance recycled water use within 
Metropolitan's service area. 

Recycled Water and Groundwater Recovery Projects Production
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CONSERVATION PROGRAM 
Incentive-based conservation targets established in the IRP are pursued in three basic water-use 
areas:  Residential Indoor, Landscape, and Commercial / Industrial / Institutional. 

The following table summarizes water savings and incentive payments: 

CONSERVATION CREDITS PROGRAM PERFORMANCE SUMMARY 

 Residential Landscape Commercial Total 

Water Savings (AF)     

FY 2005/06 ** 3,241 1,567 1,482 6,290 

FY 2004/05 ** 4,453 1,316 3,012 8,781 

Since Inception*  858,400 29,200 55,300 942,900 

Payments ($ million)     

FY 2005/06  7.5 0.4 2.7 10.6 

FY 2004/05  8.6 0.2 1.9 10.7 

Since Inception 166.0 2.0 13.0 181.0 

*  Includes passive conservation originated as active 
**  New annual savings 

Grant Funding 
In the second half of FY 2005/06, Metropolitan and California Department of Water Resources 
executed a Proposition 50 Water Use Efficiency grant agreement for web-based landscape training 
totaling $77,500.  The following table lists current water conservation grants received from outside 
entities totaling about $5 million.  

ACTIVE CONSERVATION GRANTS RECEIVED 

Grantor Purpose Grant Amount 

DWR High-Efficiency Clothes Washers $1,660,000 

DWR High-Efficiency Toilets $1,000,000 

DWR Weather-Based Irrigation Controllers $1,778,700 

DWR California-Friendly Model Homes $423,150 

DWR Web-Based Landscape Training $77,500 

USBR Web-Based Landscape Training $50,000 

 Total  $4,989,350 
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Conservation Activities 
In the second half of fiscal year 2005/06, the following notable water conservation actions were 
accomplished: 

� Executed 10-year residential master conservation funding agreement with member agencies 
implementing Metropolitan’s increased $195 per acre-feet of water saved incentive rate. 

� Provided more than 1,200 weather-based irrigation controllers to retrofit older inefficient 
models through distribution events and landscape irrigation workshops made possible 
through a combination of Metropolitan’s incentives and a State grant.   

� Issued competitive Request for Proposals in May and initiated review of 22 responses from 
member agencies under the new Enhanced Conservation Program, established by the Board 
in December 2005. 

� Executed Industrial Process Improvement Program water conservation agreement with 
Kimberly-Clark in Fullerton for recirculation upgrades that would save about 550 acre-feet per 
year of process water. 

Residential Indoor Activities 

High-Efficiency Clothes Washer Program 

In the second half of fiscal year 2005/06, Metropolitan provided rebates to retrofit about 
10,000 high-efficiency clothes washers which save about 9,000 gallons per year per unit.  
Member agency allocations for number of washers were increased as a result of Board action in 
December 2005 increasing Metropolitan’s water conservation incentive to $195 per AF.   

High-Efficiency Toilet Program 
Executed $1 million Proposition 50 grant agreement with the DWR for 10,000 high efficiency 
toilets that save about 8,000 gallons per year.  HET’s use less than 1.28 gallons per flush, 
which is less than the current federal standard of 1.6 gallons. 
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Model and New Home Pilot Programs 
This pilot program evaluates opportunities to motivate the home buying public and affect purchase 
decisions towards water efficient devices and appliances in model homes and new construction. 

� Member agencies executed four 
agreements with two builders to 
install over 500 weather-based 
irrigation controllers in new 
production homes.  Metropolitan will 
provide an incentive of $80 per unit 
under the agreements. 

� During the reporting period, 
20 model homes advanced to the 
design phase after completing 
eligibility requirements.   

California Friendly Model Home 
at “The Preserve” City of Chino by Shea Homes 
(Sponsored by Inland Empire Utilities Agency) 

Landscape Activities 

Weather-Based Irrigation Controllers 
Over the last six-months, Metropolitan has worked closely with the member agencies to explore 
different methods to distribute weather-based irrigation controllers to the general public.  Past 
performance studies found that each device, with an estimated 10-year life, would save about 
13,500 gallons each year.  Successful strategies included direct distribution of controllers to 
homeowners who attend Metropolitan’s landscape irrigation efficiency training and distribution 
events where residents would exchange existing controllers for new equipment. 

These new opportunities are identified as important landscape initiatives under Metropolitan’s 
five-year conservation strategy plan to help meet regional resource targets outlined in the 
Integrated Resources Plan.  As a result, Metropolitan and its member agencies have tripled the 
number of rebates provided for weather-based irrigation controllers between January and June 
2006.  To date, more than 2,600 weather-based irrigation controllers have been retrofitted since 
the inception of the program. 

Weather-Based Irrigation Controllers Cumulative Retrofits
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In partnership with Foothill Municipal 
Water District and Armstrong’s Garden 
Center, Metropolitan distributed 
165 weather-based irrigation controllers 
to La Crescenta, La Cañada-Flintridge 
and Altadena residents.   

 
Foothill MWD 

Director Robert Sloan and Linda Thomas 

 
Check-in at Descanso Gardens 

� Metropolitan also partnered with the cities of 
Burbank, Glendale and Pasadena and 
Foothill Municipal Water District to 
implement a larger distribution event at 
Descanso Gardens in La Cañada-Flintridge.  

� A total of 432 controllers were distributed to 
residential customers in exchange for their 
less efficient models.  A DVD was provided 
to each resident to assist with controller 
installation and programming. 

� Metropolitan partnered with Three Valleys 
Municipal Water District on an event that 
provided training and distributed about 
100 units to residents.   

� Co-funding for all events was provided by 
Proposition 13 grants administered by DWR. 

 
Customer Exchange 

 
Irrigation timers exchanged at Descanso Gardens event Satisfied Customer 



Board Report (Semiannual Report on Metropolitan's Local Resources and 
Conservation Programs - January through June 2006) 

October 10, 2006

 

Date of Report:  October 10, 2006 8 Local Resources and Conservation Programs  

Protector del Agua Irrigation Efficiency Training 
� Completed the Water for the West grant project 

to convert two residential classroom modules 
into web tutorials.  Both classess will be made 
available to the general public on Metropolitan’s 
bewaterwise.com web site. 

� Distributed about 380 weather-based irrigation 
controllers to qualified homeowners that 
attended Metropolitan’s landscape irrigation 
efficiency training workshops hosted by 
Calleguas MWD, City of Camarillo, City of 
Burbank, City of Pasadena, Inland Empire 
Utilities Agency, Las Virgenes MWD, 
San Diego County Water Authority, City of 
San Fernando, Three Valleys MWD, and 
Western MWD.  

 
Protector del Agua 

 Residential Customer Training Class 
(Sponsored by the City of Burbank)  

Synthetic Turf Program 
Irvine Ranch Water District completed construction of four synthetic turf sites in the cities of Irvine, 
Lake Forest, Newport Beach and Tustin.  Research grants from Metropolitan included co-funding by 
the U.S. Bureau of Reclamation.  

 
City of Lake Forest’s Concourse Park 

 
City of Tustin’s Cedar Grove Park 

City of Newport Beach’s Bonita Canyon Park 

� The Upper San Gabriel Valley Municipal 
Water District partnered with Gabrielino 
and La Puente high schools to complete 
installation of synthetic turf at athletic 
fields. 

� The City of Vista, within the San Diego 
County Water Authority’s service area, 
completed the Townsite Park Synthetic 
Turf Soccer Field project and hosted a 
dedication ceremony. 
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Outdoor Conservation Outreach Program 

From April to June, Metropolitan implemented an advertising campaign to promote rebates on 
weather-based irrigation controllers, California Friendly plants and indoor conservation devices.  The 
campaign featured 30-second animated television commercials, 60-second radio spots, and color 
print ads that appeared via the following media: 

Television (Los Angeles) KABC, 
KCAL, KCBS, KNBC, KTLA 
 
Television (San Diego) KFMB, 
KGTV, KNSD, KUSI 
 
Radio (Los Angeles) KABC, KFI, 
KFWB, KMZT, KNX, KOST, KPCC, 
KRTH,  KTLK, KTWV, KZLA 

Printed Material (Southern 
California) Better Homes & 
Gardens, California Landscaping, 
Newsweek,  
Sunset, Time 

Commercial / Industrial / Institutional Devices Retrofitted 

In the second half of FY 2005/06, Metropolitan continued 
funding commercial, industrial and institutional (CII) customers 
to retrofit high-water using devices with ones that are more 
efficient. The number of devices retrofitted increased by 
229 percent compared to the devices retrofitted in the first half 
of the FY.  In total, more than 15,600 devices had been 
retrofitted. 

CII Performance (6 months) 

� Applications processed: 906 
� Devices Retrofitted: 10,410 
� Metropolitan Cost: $1,986,440 
� Member Agency 

Cost Share: $445,060 

Ultra low flush and high-efficiency toilets are at the top of the list of devices retrofitted, accounting 
for 78 percent of the total.  This tendency contrasts with the declining participation in Metropolitan's 
residential ultra low flush toilet program, which is reaching saturation levels.  Staff is looking at the CII 
Program as the way to ensure that the Conservation Credits Program is back on pace for the IRP 
goals.  Staff is exploring the development of new partnerships with energy utilities to increase 
program participation through co-funding and mutually beneficial projects.   

Phase 1 of the Rinse and Save Program is completed.  The following are comments by customers 
who participated in the program: 

“Loyola Marymount University will save 2.5 million gallons of water and the energy needed to heat 
2.5 million gallons.  These benefits will save the university over $10,000 annually.” 
By Mr. Gerald Robinson, Energy Manager for Loyola Marymount University. 

“Your rebate program helps a lot of people who run small businesses, like me.”   
By Mr. Ock Park, Laundry owner. 

“This program itself is an excellent opportunity for someone like me to save water and money.  Without 
this program, it would have been very difficult for me to replace my old washers.” 
By Mr. Saleem Shihady, Laundry owner. 
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Industrial Process Improvement Program 

� In June, the Board approved funding of over 
$500,000 for an Industrial Process Improvement 
Program agreement with Kimberly-Clark 
Corporation in the City of Fullerton.  Once 
implemented, Kimberly-Clark will invest about 
$1.8 million to install water efficient processes 
including a reverse osmosis system and 
collection tanks to recover water for reuse in the 
tissue-making process.  More than 550 acre-feet 
of potable water will be saved annually.   

� Two additional agreements were executed for 
water efficiency projects that together will save 
about 64 acre-feet of water annually.  AmeriPride 
Uniform Services in the City of Vernon will install 
a reclamation and reuse system for commercial 
laundry operations.  Nu-Tec Powder Coating will 
upgrade their color-application process to reuse 
rinse water at their Anaheim facility. 

Tissue-making process at Kimberly-Clark Corporation 
(Fullerton) 

Enhanced Conservation Program 
Metropolitan issued a Request for Proposals for the new Enhanced Conservation Program.  In 
December 2005, the Board approved this program with an incentive of up to $250 per acre-foot, as 
compared to $195 per acre-foot which is provided in the core Conservation Program.  A total of 
22 proposals were received from member agencies.  The program provides funding to develop cost-
effective water conservation projects that pilot new creative program approaches to urban water 
conservation and increase participation in water efficiency measures leading to additional regional 
water savings.  Successful projects would demonstrate new progressive approaches to water 
conservation in Southern California.  Selections will be made and reported to the board in 
October 2006. 
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